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Audit objective and scope 
The objective of the audit was to determine whether 
the state’s approach to strategic transport planning 
enables effective use of transport resources and a 
transport system that is sustainable over the long 
term.   

We assessed whether: 

▪ the Department of Transport and Main Roads 
(DTMR) provides an effective framework for 
coordinating transport planning that integrates with 
other government plans 

▪ the Department of Infrastructure, Local 
Government and Planning (DILGP), DTMR, and 
local councils effectively integrate land use and 
transport planning.  
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Summary  

Introduction 
Governments use transport plans to define their policies, goals and designs for how they 
intend to successfully move people and goods now and in the future. Transport plans 
need to integrate the components of the transport system in an effective and efficient 
way. This requires transport plans to integrate with other state, regional and local 
government plans.  

Queensland’s transport plans must address many challenges—from mobility issues on 
peak commuting routes in South East Queensland and access issues in regional areas, 
to rapidly changing consumer expectations and new technology (for example, self-driving 
vehicles). In addition, the Queensland Government forecasts a 54 per cent growth in 
South East Queensland population by 2041. This growth will increase pressure on the 
existing transport network and require additional investment in new transport 
infrastructure. 

Four key pieces of legislation and the State Planning Policy guide transport planning in 
Queensland. The key planning documents the Queensland Government uses to meet the 
requirements of the legislation include: 

▪ the transport coordination plan—provides a framework for coordinating planning and 
management of transport over the next decade  

▪ regional plans—define desired outcomes for each region and provide the policy 
framework for achieving them 

▪ regional transport plans—provide direction on how strategic transport objectives can 
be achieved for a regional area. 

The Department of Transport and Main Roads (DTMR) is also developing a 
30-year long-term transport strategy, the Queensland Transport Policy, to prepare for 
future transformations in transport and to improve transport system outcomes. This policy 
is not yet a legislative requirement. If the Queensland Government approves the 
Queensland Transport Policy, it will be one of the key transport planning documents to 
address transport challenges. 

DTMR is responsible for strategic planning for Queensland's transport system. It has 
completed a Transport Coordination Plan 2017–2027, which it plans to release later in 
2017. Its goals are focused on ensuring transport in Queensland is efficient and reliable, 
integrated, and safe and secure. Its objectives are that transport: 

▪ meets the needs of all Queenslanders, now and into the future 

▪ connects communities to employment and vital services 

▪ facilitates the efficient movement of people and freight to grow Queensland’s economy 

▪ is safe and secure for customers and goods 

▪ contributes to a cleaner, healthier, and more liveable environment and is resilient to 
Queensland’s weather extremes. 

To achieve these objectives DTMR needs to work closely with the Department of 
Infrastructure, Local Government and Planning (DILGP) and local councils.  

DILGP is responsible for the State Infrastructure Plan and for developing regional plans. 
In August 2017 it published a new South East Queensland Regional Plan (ShapingSEQ) 
to sustainably manage change and growth in South East Queensland.  
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Local councils contribute to the state government’s strategic plans and policies and use 
them to guide their activities in assessing development applications and planning for land 
use. 

Audit conclusions 
DILGP and DTMR are developing the foundations they need to effectively integrate land 
use and transport planning. Both departments are engaging well with each other and with 
local councils to develop plans that emphasise the need to integrate land use and 
transport better than they have in the past. 

DTMR’s framework for coordinating transport planning is well designed, but it needs more 
time to implement all elements within it to be fully effective in coordinating transport 
planning. Delays in finalising the Queensland Transport Policy and publishing the 
Transport Coordination Plan 2017–2027 mean there is a lack of certainty over strategic 
direction. State and local governments are working together to integrate their land use 
and transport plans, but delays in publishing approved plans and policies could result in a 
disconnect with strategic priorities. We recognise that delays in finalising plans due to 
changes in government are not entirely within DTMR’s control.  

DTMR and DILGP understand the importance of measuring progress against transport 
outcomes, but they do not have comprehensive monitoring frameworks in place for all 
elements yet.  

Despite incomplete planning elements, DTMR remains focused on delivering a 
sustainable transport system. It does this by prioritising its funding towards running and 
maintaining the existing transport network (which includes repair and renewal) and then 
investing in new infrastructure, when it can. This is important as renewal of the existing 
network has been, and continues to be, underfunded. 

The underfunding has resulted in risks to the sustainability of the transport network. The 
overall condition of the transport network falls well short of DTMR’s target standards. 

DTMR forecasts that the renewal backlog on the state-controlled road network will 
exceed $9 billion over the next decade. Without alternative strategies to address the 
funding issues, DTMR faces a risk that it will not be able to maintain or improve service 
standards on the transport network to meet Queensland’s future needs.  

The approach to planning in ShapingSEQ focuses on making more effective use of 
existing resources. This includes: 

▪ promoting higher density development, located where transport infrastructure exists 

▪ making the best use of existing assets rather than providing new infrastructure 

▪ improving the capacity of the public transport system through high-frequency services 
and connecting these with active transport connections (for example, walking and 
cycling).  

However, while ShapingSEQ’s preferred future is for South East Queensland transport 
users to have better transport experiences, transport modelling for vehicle travel indicates 
the opposite is more likely. The modelling of the transport system performance under 
most of ShapingSEQ’s assumptions shows potential average peak travel times will 
increase significantly by 2041 compared with 2016 average travel times. The modelling 
indicates that delivering the intended transport outcomes will require infrastructure and 
non-infrastructure solutions, including new strategies to manage user demand and 
influence how people travel.  
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These challenges to managing growth with a transport network that is at risk of 
deteriorating as a result of insufficient renewal funding, demonstrate how critical it is for 
DTMR to complete its work on the Queensland Transport Policy. An approved and 
published policy is needed to clearly communicate the transport challenges Queensland 
faces and how best to address them.  

Summary of audit findings  
Please note this is a summary of the findings. The full findings are in the following 
chapters. 

Coordinating transport planning 
Strategic framework for coordinating transport planning 

The strategic framework DTMR has included in its Transport Coordination Plan  

2017–2027 explains its processes for coordinating the planning and management of the 
transport system. But because DTMR is still developing or awaiting approval for 
documents within this framework (such as the transport coordination plan itself, the 
Queensland Transport Policy, strategies for different modes of transport, and regional 
transport plans), it is not yet clear how the various outputs of the strategic framework 
integrate.  

DTMR has clear processes and practices that it can apply to program planning once the 
Queensland Government approves the transport projects and programs it will go ahead 
with. 

Developing transport coordination plans 

DTMR's currently-approved and published transport coordination plan covers the period 
2008–2018. Since then, DTMR has developed three draft plans—in 2011, 2013, and 
2016. It did not publish the 2011 and 2013 versions because of changes in government. It 
did, however, use the 2013 draft for internal decision-making purposes, until it drafted its 
most recent plan. In October 2016, DTMR released a draft of its Transport Coordination 

Plan 2016–2026 for public consultation. Between June and September 2017, DTMR’s 
Transport Coordination Plan 2017–2027 was approved by both its ministers, but the plan 
has not yet been tabled in parliament or published on DTMR’s website. 

Because DTMR has not been able to publish any of three draft transport coordination 
plans it has prepared since 2008, DTMR is not being held to account publicly for its 
performance against all its current transport coordination plan objectives. For example, 
DTMR does not currently publish performance results for any of the community 
connectivity or environment and sustainability measures it has in its Transport 

Coordination Plan 2017–2027.  

Defining transport coordination plan objectives 

DTMR’s Transport Coordination Plan 2017–2027 includes specific and measurable 
objectives and defines the intended transport outcomes better than previous plans have. 
With clear, measurable objectives, DTMR can monitor progress and make informed 
decisions to achieve the desired results.  

Prioritising transport investments 

DTMR has defined spending criteria that are consistent with the State Infrastructure 

Plan’s principles. These prioritise running and maintaining the existing transport system 
(repair and renewal) over building and expanding the system. This is because there has 
been insufficient investment to renew transport infrastructure. Renewal involves any work 
on an asset or asset component that attempts to restore the component to its original 
service standard. This is essential for minimising the whole-of-life costs. 
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Since 2011–12, the percentage of resources DTMR has devoted to running and 
maintaining the system has increased and this trend is set to continue. However, the 
amount it plans to allocate to maintain and renew (extend the useful life of) the network is 
not enough to stop the transport system from further deteriorating. DTMR continues to 
communicate current and prospective infrastructure maintenance gaps to Queensland 
Government agencies and Infrastructure Australia through funding submissions and its 
total asset management plan. 

DTMR has calculated that it has a $4 billion renewal backlog for its road network as at 
30 June 2017. It estimates the renewal gap will increase to more than $9 billion over the 
next 10 years. This will affect DTMR’s ability to meet minimum performance targets; it will 
compromise service standards; and it will require DTMR to reprioritise works to address 
safety-related defects on its network at the expense of works to renew its assets. 

Integrating strategies for modes of transport 

DTMR has system strategies for Queensland's different modes of transport, like 
passenger transport and cycling. These are known as ‘modal strategies’. However, 
because DTMR has not been able to publish any of the three draft transport coordination 
plans it has developed since 2008, the modal strategies either do not refer to, or fully 
integrate with, the transport coordination plan objectives.   

DTMR does not:  

▪ make publicly available information showing how its modal strategies support the 
objectives of the transport coordination plan  

▪ have monitoring mechanisms to effectively track what contribution each of its modal 
strategies makes to the transport coordination plan objectives. 

On 13 October 2017, one day after we issued this report for comment, the Deputy 
Premier tabled the Transport Coordination Plan 2017–2027 in parliament. DTMR can 
now start to publish how its modal strategies support the transport coordination plan and 
the results of its performance against the plan’s objectives. 

Integrating regional and transport planning 
DILGP's and DTMR's updated governance approach for developing regional (strategic 
land use) plans and the new generation of regional transport plans involves extensive 
stakeholder consultation. 

The new approach also involves modelling and analysis with the aim of developing 
evidence-based strategic land use plans.  

Planning engagement 

DILGP engaged DTMR and local councils, and largely addressed their views, when it 
developed and updated the State Infrastructure Plan, the State Planning Policy, and the 
South East Queensland Regional Plan (ShapingSEQ).  
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When DILGP was not able to address gaps agencies identified for the State Infrastructure 

Plan and ShapingSEQ, it was because agencies requested changes that: 

▪ ran contrary to the government’s position (for example, to be more precise and 
committed about projects in the five- to fifteen-year timeframe)  

or  

▪ would require a public policy position to be developed first (for example, on demand 
management and pricing policies). 

Planning analysis 

DILGP and DTMR provided an adequate basis for their core strategies and directions 
within the State Infrastructure and ShapingSEQ plans. The need to use existing 
infrastructure, unsustainability of the unconstrained urban development, and addressing 
the underinvestment in maintenance were examples of the reasons they gave for their 
strategies.  

DTMR has developed a suite of strategic and more locally-focused transport modelling 
tools to assess the impact of proposed statewide, regional, and local policies and plans 
and specific projects. DTMR regularly applies this capability when it develops business 
cases to assess specific transport projects.  

It also used this capability to help DILGP to develop ShapingSEQ, by seconding one of 
its senior staff to DILGP to model the transport outcomes of the draft version of 
ShapingSEQ. However, DILGP did not engage DTMR to forecast transport outcomes for 
the measures in the final version of ShapingSEQ. 

While DILGP included different measures in the final version of ShapingSEQ, both the 
draft and final plans set a preferred future for transport outcomes to improve.  

We analysed the measures from DTMR’s modelling to assess if the results were 
consistent with ShapingSEQ’s preferred future of improved travel time and distance. 
ShapingSEQ measures this across all modes of transport to measure people’s travel 
experience, but DTMR’s model only forecasts travel time and distance for vehicles. While 
this makes it difficult to compare, it shows whether ShapingSEQ’s preferred future 
correlates with DTMR’s modelling data for vehicles.  

The analysis DTMR did for DILGP for ShapingSEQ indicates a risk that the 
recommended directions and measures underpinning it may not be sufficient to maintain 
current levels of service and achieve intended transport outcomes. For example, instead 
of achieving a reduction in average travel times, the model forecasts an increase of about 
30 per cent in average travel time for private vehicle travel.  

Figure A shows how the model forecasts compare with ShapingSEQ's preferred transport 
future, using the measures DILGP included in the draft and final versions of ShapingSEQ. 
It reveals that the potential for reduced travel time for commuters using private vehicles is 
unlikely to be realised. According to 2016 census data for Queensland, 84.7 per cent of 
people who travelled to work on census day travelled by private vehicle only. 



Integrated transport planning 

8 Report 4: 2017–18 | Queensland Audit Office 
 

Figure A 
Comparison of the preferred transport future in ShapingSEQ against  

DTMR's transport modelling for greater Brisbane 

BSTM 
measure 
(vehicles) 

Transport 
modelling—

2041* 
(vehicles) 

Draft 
ShapingSEQ 

preferred 
future (all 
modes) 

Final 
ShapingSEQ 
measure (all 

modes) 

Final 
ShapingSEQ 

preferred 
future (all 
modes) 

Vehicle km 

travelled 

per person 

per year 

 
 

2.8 per cent  

(29.9 to 30.7 
km per person 
per day)  

— — 

Average 

length trip 

 
 

10.7 per cent  

(12.7 to 14.0 
km)  

Average 

travel 

distance all 

trips 

 

Average 

trip time 

 

 

29.6 per cent  

(15.2 to 19.6 
mins)  

Average 

travel time all 

trips 

 

Note: * DTMR developed this model to understand the impact on the transport system of any demographic and 
land use changes proposed by ShapingSEQ. The modelling results were for the wider Brisbane area only. 
    BSTM—Brisbane Strategic Transport Model. 

Source: Queensland Audit Office from draft and final versions of ShapingSEQ and Department of 
Transport and Main Roads' modelling results. 

It will be critical to monitor this risk and actual trends, compared to planned trends, as 
part of ShapingSEQ’s ongoing monitoring and measuring success plans. 

While we acknowledge the model does not include all ShapingSEQ policies, it includes 
substantial components and provides valuable information on the potential transport 
outcomes. DILGP did not complete (or require DTMR to complete) a report of the 
modelling exercise it conducted when it developed ShapingSEQ. DILGP did not 
document: 

▪ the rationale for its strategic modelling approach, including the key assumptions made 

▪ how it used the transport modelling results to inform the development of ShapingSEQ. 

However, DILGP advised us that its senior officers discussed these matters with the 
senior transport modeller it seconded from DTMR. 

We further examined the challenges facing the transport system by applying the DTMR 
transport model, with its population and employment growth assumptions, to a specific 
corridor. We selected Kingsford Smith Drive, a transport corridor between the Gateway 
Motorway and Breakfast Creek, where there are already plans to upgrade the road to 
accommodate expected growth. 

We requested modelling of the current (2016) traffic volumes and the forecast traffic 
volumes for 2041 that informed the ShapingSEQ regional plan. 



Integrated transport planning 

Report 4: 2017–18 | Queensland Audit Office 9 
 

The model results show that increasing the capacity of this corridor from two to three 
lanes in each direction will not fully mitigate the impact of increased traffic volumes. The 
model forecasts that, by 2041, traffic speeds on Kingsford Smith Drive will reduce 
significantly by between 30 per cent and 70 per cent for over half the corridor in the 
morning and afternoon peaks. 

Developing transport plans 

Over the last decade, there has been inconsistent coverage of transport plans for 
Queensland regions. All regions outside of South East Queensland have outdated, draft, 
or no regional transport plans. 

DTMR has recognised this problem and will be delivering transport plans for all regions 
by February 2018. 

DTMR adequately engaged with DILGP and local councils to develop the first pilot 
regional transport plan—the Mackay, Isaac and Whitsunday Draft Regional Transport 

Plan. DTMR can show how it has taken account of agencies’ inputs in developing this 
plan.  

The Mackay, Isaac and Whitsunday regional plan and regional transport plan contain the 
same overall objectives. The population growth forecasts that support the two plans have 
changed. The regional transport plan does not address what effect the lower population 
forecasts have on the integration between land use and transport planning. DTMR also 
needs to do more work to demonstrate how the transport-related actions align to the 
regional plan goals.  

Regional transport planning must identify, analyse, and prioritise problems at every level 
of the planning process. DTMR's accelerated program of developing 12 regional transport 
plans by February 2018 means it will conduct a detailed assessment of the problems 
facing each region when it implements the actions it outlines in the regional transport 
plans.  

The Mackay, Isaac and Whitsunday Draft Regional Transport Plan includes 49 actions—
mostly about developing plans and strategies, and investigating the feasibility of 
improvement options. Implementing, monitoring and measuring the outcomes of the 
actions in the plan will help DTMR develop a stronger, evidence-based understanding of 
regional problems and potential solutions. However, while DTMR has identified officers 
responsible for regional transport plan actions, it has not yet timed the delivery of these 
actions or the resources it requires to implement the actions.  

DTMR did not conduct regional-level modelling to inform problem definition and potential 
solutions in the Mackay, Isaac and Whitsunday Draft Regional Transport Plan. This was 
because it considered data, previous study findings and other sources of evidence it 
already had, and the value of, and cost and time constraints of conducting further 
analysis. In developing the draft regional transport plans, it will be able to identify the 
areas most in need of the strategic modelling capability.    

Measuring and monitoring performance 
Transport coordination plan 

DTMR has improved the way it measures and communicates the performance of the 
transport system. Together, its Queensland Transport Snapshot, Service Delivery 

Statement, and State of the Asset Report provide a good foundation for measuring the 
performance of the transport system against the Transport Coordination Plan 2017–2027 

objectives. These measures have the potential to provide decision-makers with valuable 
insights into transport trends and the effectiveness of actions to address problems.  

However, DTMR has not yet documented a consolidated analysis of its performance 
measures to show to what extent they achieve the transport coordination plan objectives.  
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DTMR's performance framework for its Transport Coordination Plan 2017–2027 
addresses all the goals and objectives of the plan, but has gaps in terms of adequately 

reporting:  

▪ public transport efficiency, reliability, and integration—It includes bus performance for 
a limited selection of 12 out of 275 daytime bus routes in South East Queensland. The 
framework does not cover other forms of public transport such as trains and ferries.  

▪ safety and security related to public transport and ports—It includes information on 
road crashes throughout Queensland, but nothing on injury and fatality risks for other 
modes of transport, the number of crimes committed on public transport, or passenger 
perceptions of safety while using public transport. 

▪ customer satisfaction and the impact on customers—Its measures indicate, but do not 
directly measure, the outcomes for customers. For example, DTMR reports the 
number and total duration of incidents, but not the impact they have on customers in 
terms of the number of hours lost. 

The Transport Coordination Plan 2017–2027 indicates that DTMR will update the 
performance measures as required to ensure they effectively measure performance 
towards the objectives. 

DTMR built a powerful and useful web-based tool to track the performance of its 
infrastructure investments. This partly measures the objectives of the transport 
coordination plan. Currently, it is only accessible to DTMR staff, which means that other 
interested parties, such as members of parliament and the public, cannot easily see the 
performance information.  

Regional land use and transport plans 

The progress monitoring and performance measurement frameworks for ShapingSEQ 
and the Mackay, Isaac and Whitsunday Draft Regional Transport Plan need to be clearer 
about how DILGP and DTMR will: 

▪ monitor, report, and manage progress on actions  

▪ measure, report on, and manage performance.  

While DILGP’s performance measures to monitor transport outcomes will help it 
understand whether ShapingSEQ is progressing its transport-related strategies, the 
measures may not be sufficient to highlight the risks to achieving the ShapingSEQ 
‘Connect’ objectives. For example, ShapingSEQ does not include measures for peak 
period performance and average commute time (work and education trips) across all 
modes of transport.  

ShapingSEQ is not clear about who will track, monitor, report and identify strategies for 
addressing adverse trends in performance.  

DTMR needs to set baselines for performance measures in its regional transport plans so 
it can show over time to what extent it is achieving the intended outcomes. 

Priority development areas 

The agencies responsible for the four priority development areas (PDAs) we reviewed 
adequately engaged with relevant state agencies and local councils to understand and 
address transport issues likely to affect the success of the PDAs.  

However, Economic Development Queensland (EDQ), which is responsible for planning 
priority development areas under the Economic Development Act 2012, has not 
demonstrated how it will monitor progress towards intended transport outcomes and 
respond to trends and risks that potentially undermine them. EDQ has shown it 
understands the need to better monitor progress and manage the risks but has not 
demonstrated significant progress in addressing this need. 
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Recommendations 

Department of Transport and Main Roads 
Queensland Transport Policy 

We recommend that the Department of Transport and Main Roads (DTMR): 

1. assesses the merits of amending the Transport Planning and Coordination Act 

1994 to require its chief executive to prepare a transport policy for the minister’s 
approval. (Chapter 2) 

Regional transport planning 

We recommend that DTMR: 

2. strengthens how its regional transport plans integrate with regional land use plans 
(Chapter 3) 

When both plans are developed in a region, this means documenting how: 

▪ regional transport plans and regional land use plans align in terms of the goals, 
outcomes, and input assumptions 

▪ transport-related actions in regional plans are considered in regional transport 
plans. 

3. sets baselines for key performance measures in all 12 regional transport plans 
(Chapter 4) 

This should be based on the performance measures that are most appropriate for 
each region. 

4. develops a plan to implement the actions from the regional transport plans 
(Chapter 4) 

This should include identifying the resources it requires for each action (including 
transport modelling tasks), and the timeframe and priority of each action. 

5. updates the regional transport plans after it has implemented the actions that will 
help it define the problems for each region. (Chapter 3) 

This should include:  

▪ defining problems for each region based on the evidence it collates when it 
implements the actions from the plans 

▪ identifying any necessary new actions  

▪ prioritising all actions based on the problem definition.   

Modal strategies 

We recommend that DTMR:  
6. develops performance monitoring mechanisms for the objectives of the transport 

coordination plan for all of its modal strategies (Chapter 2) 

7. updates its modal strategies and once approved, publishes them with the transport 
coordination plan as an integrated framework. (Chapter 2) 

The modal strategies should show how they support the transport coordination 
plan objectives. 
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Performance reporting 

We recommend that DTMR:  
8. develops an integrated performance report to track progress against the transport 

coordination plan objectives. (Chapter 4) 

DTMR should periodically publish performance results against the transport 
coordination plan to show the extent to which it achieves the plan's objectives.  

Department of Infrastructure, Local Government and Planning 
Regional land use planning 

We recommend that the Department of Infrastructure, Local Government and Planning 
(DILGP):  

9. when developing future regional plans, documents its analysis of DTMR's strategic 
transport modelling and how it uses the modelling to inform regional plans that 
have a transport focus (Chapter 3) 

10. develops and implements a performance monitoring framework for regional plans. 
(Chapter 4) 

This should detail how and who will be responsible for: 

▪ tracking progress against objectives and actions 

▪ monitoring and reporting progress on outcomes, including transport outcomes 

▪ identifying whether strategies are performing as expected and adjusting where 
required.  

Priority development areas 

We recommend that DILGP:  
11. clarifies how it will monitor and measure transport outcomes in its existing priority 

development scheme evaluations. (Chapter 4) 

This should describe the key performance indicators, and the methods DILGP will 
use to measure progress, and assess and mitigate risks to the achievement of 
objectives. 

Department of Infrastructure, Local Government and Planning and 
Department of Transport and Main Roads 
Risk identification and management 

We recommend that DTMR: 
12. assesses and analyses the risks of not achieving the preferred transport future in 

ShapingSEQ and reports it to DILGP, where relevant, for the purpose of monitoring 
and reporting on the performance of the plan. (Chapter 3) 

We recommend that DILGP works with DTMR to: 
13. improve the completeness of evidence retained to support key decisions made in 

developing land use plans. (Chapter 4) 

When testing planning scenarios, documentation for transport modelling should 
summarise the objectives, scope, assumptions, results, conclusions, any 
limitations, and any decisions made.  
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1. Context 
In this chapter we provide the background to the audit and the context needed to 

support the audit findings and conclusions.  

Integrated transport planning 
Australian Transport Assessment and Planning best practice guidelines recommend that 
transport plans integrate across the following themes: 

▪ transport and land use—with transport investments providing for adequate access and 
mobility and, for some major investments, shaping land use 

▪ planning levels—with consistent principles and objectives, a shared appreciation of 
the problems being addressed, and a common understanding of agreed land uses. 
This should include approaches to prioritising transport investments in state, regional, 
and local planning 

▪ transport modes—with the role of different transport modes (for example, public 
transport, rail, and cycling) aligned to intended land uses. Investments in modes 
(including multi-modal investments) should be driven by their ability to contribute to 
effective access and mobility outcomes 

▪ the entire transport system—by best combining supply measures to maintain, renew, 
operate and expand; or using demand management measures to improve the 
efficiency of transport infrastructure.  

The Department of Transport and Main Roads (DTMR) has completed a new transport 
coordination plan and is developing regional transport plans for all Queensland regions. 
The Department of Infrastructure, Local Government and Planning (DILGP) has 
published a new South East Queensland Regional Plan (ShapingSEQ). These 
documents will play important roles in helping the state to integrate land use and 
transport planning. 

DTMR's Transport Coordination Plan 2017–2027 states that:  

A well-functioning transport system provides the connectivity and 
accessibility—the mobility—people need in order to live and prosper. 
The vision for transport in Queensland is a single integrated transport 
network accessible to everyone. 

DILGP's ShapingSEQ regional plan states that:  

Integrated land use and infrastructure planning is fundamental to 
achieving community aspirations, economic growth, and efficient and 
affordable infrastructure delivery. 

Figure 1A shows the main elements that help to integrate transport and land use planning 
at Queensland state and local government levels. The elements in bold type are relevant 
context for the audit and shaded areas indicate the scope of this audit. 
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Figure 1A 
Elements that help to integrate land use and transport planning 

 Policies Strategies Planning Investment 

Whole-of-
Queensland 
Government 

Objectives for 
the community 
Advance 

Queensland 

State Planning 

Policy 

State Infrastructure 

Plan  

Part A: Strategy 

Regional plans 

(land use plans) 

(ShapingSEQ*) 

State 

Infrastructure 

Plan Part B: 

Program 

Project 

Assessment 

Framework 

Transport 
system 

Transport 

Coordination 

Plan 

 

Queensland 

Transport 

Policy 

System (modal) 

strategies for 
example: 
▪ rail 
▪ ports 
▪ freight 
▪ passenger 

transport 
▪ road safety 

Regional transport 

plans 

(Mackay, Isaac and 

Whitsunday Draft 

Regional Transport 

Plan*) 

Transport 

Infrastructure 

Portfolio Plan 

and Schedule 

(TIPPS) 

Queensland 

Transport and 

Roads 

Investment 

Program 

(QTRIP) 

Queensland 

Road System 

Performance 

Plan (QRSPP) 

Transport service 
contracts 

Department of 
Transport and 

Main Roads 

DTMR strategic 
plan 

Organisational  
strategies such as: 
▪ customer 

experience 
▪ digital 
▪ data 
▪ workforce 

Transport system 
planning projects 

DTMR program 
and project 
management 
framework 

Department of 
Infrastructure, 

Local 
Government 
and Planning 

DILGP strategic 
plan 

South East 

Queensland 

Regional Plan 

strategies 

Priority 

development areas 

State 

Infrastructure 

Plan updates 

Local 
Government 

Corporate and 
community 
plans 

Economic strategies 
Planning schemes  

Transport and land 
use plans 

Infrastructure 
plans 
Investment plans 

* Note: ShapingSEQ is an example of a regional plan and the Mackay, Isaac and Whitsunday Draft Regional 
Transport Plan is an example of a regional transport plan. We reviewed both these documents as part of this 
audit.  

Source: Queensland Audit Office adapted from information supplied by the Department of 
Transport and Main Roads. 
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Legislation relevant to transport planning 
The legislation critical to an integrated approach to transport planning and delivery 
includes the: 

▪ Transport Planning and Coordination Act 1994, which requires a transport 
coordination plan including a framework for strategic planning and management of 
transport resources. It provides for the delivery of regional transport plans 

▪ Transport Infrastructure Act 1994, which includes the development of transport 
infrastructure strategies to support the transport coordination plan 

▪ Transport Operations (Passenger Transport) Act 1994, which includes the 
development of passenger transport strategies to support the transport coordination 
plan 

▪ Planning Act 2016, which provides for the making of planning instruments that guide 
all strategic planning and development across the state. There are two state planning 
instruments—the State Planning Policy and regional plans. Local government has 
planning schemes. The planning minister approves the state instruments and sets the 
rules for processes that local governments must undertake to make or amend their 
planning schemes. In July 2017, the Planning Act 2016 replaced the Sustainable 

Planning Act 2009 

▪ Economic Development Act 2012, which provides for accelerated planning and 
delivery of priority development areas (PDAs) (which are sites chosen for specific 
accelerated development). 

Policies relevant to transport planning 

State Planning Policy 
The State Planning Policy is a statutory instrument of the Planning Act 2016 and is the 
central state planning instrument in the Queensland planning framework. DILGP prepares 
it and it presents a coordinated position for planning matters and supports a balanced 
planning system.  

The primary function of the State Planning Policy is to provide direction to local 
governments in making and amending local planning instruments. If a local government 
has not integrated the state interest policies in its local planning instrument, then the local 
government must assess development applications against the State Planning Policy, to 
the extent of any inconsistency. In these instances, the State Planning Policy assists 
developers to prepare development applications. 

The State Planning Policy presents the state’s interests in planning and development 
under five themes: 

▪ liveable communities and housing  

▪ economic growth  

▪ environment and heritage  

▪ safety and resilience to hazards  

▪ infrastructure. 

The infrastructure theme includes two state interests important for integrating land use 
and transport planning: 

▪ infrastructure integration—the benefits of past and ongoing investment in 
infrastructure and facilities are maximised through integrated land use planning 

▪ transport infrastructure—the safe and efficient movement of people and goods is 
enabled, and land use patterns that encourage sustainable transport are supported. 
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Transport Coordination Plan (used to align transport policy) 
The Transport Planning and Coordination Act 1994 (the Act) requires the chief executive, 
which is currently the Director-General of the Department of Transport and Main Roads, 
to develop a transport coordination plan. The plan provides a framework for the strategic 
planning and management of transport resources in Queensland.  

The Act specifies that the chief executive is to develop the transport coordination plan 
from time to time and the minister is to approve it. The chief executive can develop a new 
plan even if the period of the current transport coordination plan has not ended, or at the 
minister's direction. 

The objective of the Act is to achieve overall transport effectiveness and efficiency to 
improve (within the government’s overall policy agenda): 

▪ the economic, trade, and regional development performance of Queensland  

▪ the quality of life of Queenslanders. 

Section 5 of the Act requires the transport coordination plan to: 

▪ include 

- a statement of the specific objectives sought to be achieved by the plan 
- criteria for deciding priorities for spending on transport 
- appropriate performance indicators for deciding whether, and to what extent, the 

objectives of the plan have been achieved   

▪ provide 

- an adequate framework for the coordinated planning for transport 
- a way of achieving effective and efficient use of land for transport purposes. 

From 2010 to 2013, DTMR used its Transport System Management Cycle as the 
framework for aligning transport policy, planning, and investment decisions to 
government outcomes. DTMR replaced this framework with the one it included in the 
transport coordination plan it drafted in 2013.  

DTMR's Transport Coordination Plan 2017–2027 provides a new framework to coordinate 
planning for transport. It includes a strategic framework that sets out the preferred 
processes DTMR has for: 

▪ direction setting—establishing broad strategic intent or policy positions 

▪ strategic planning—developing plans or strategies to focus on key themes or areas 

▪ programming (including investment)—identifying, evaluating, prioritising, and 
programming initiatives, including addressing funding/investment requirements, 
competing needs, and timeframes 

▪ delivering—providing services and infrastructure such as public transport, bridges and 
tunnels, maintenance, regulation, and compliance/monitoring activities. 

Queensland Transport Policy 
DTMR is developing the Queensland Transport Policy so it has a 30-year plan to prepare 
Queenslanders for transformations in transport and improve transport system outcomes 
over the short, medium and long term. To guide how it will develop the policy, DTMR has 
developed four discussion papers on the emerging trends, technologies, and business 
models likely to significantly affect transport in the future. DTMR developed the 
discussion papers to engage with Queenslanders on the challenges and opportunities for 
transport over the next 30 years. 
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DTMR completed the first discussion paper in November 2016 and aimed to complete the 
draft policy by 30 June 2017. This did not occur because the discussion papers were not 
publicly released. DTMR approved internal release of the four papers as ‘background 
papers’ to engage with departmental staff on the challenges facing Queensland’s 
transport system and inform development of an internal Transport Futures roadmap. 
DTMR now expects to submit the draft Queensland Transport Policy for ministerial 
approval in early 2018. 

The four background papers address: 

▪ challenges and opportunities—this identifies emerging changes in transport and 
relevant global trends that provide impetus for a long-term transport policy   

▪ transforming mobility—this addresses the main technological and business model 
changes that have the potential to transform Queensland’s transport system over the 
next 30 years 

▪ smarter infrastructure—this deals with the main transformations associated with 
providing and funding Queensland's transport infrastructure into the future (including 
sustainable funding and the role of technology/innovation). It discusses that 
maintenance of transport infrastructure is underfunded and explores some options for 
a more sustainable funding model  

▪ improving liveability and prosperity—this explores how transformations in mobility and 
infrastructure could affect liveability and the prosperity of Queenslanders. 

Strategies to guide transport planning  

State Infrastructure Plan 
The current State Infrastructure Plan sets out the Queensland Government’s 
infrastructure priorities and its vision to grow the state’s economy. It includes a framework 
to plan and prioritise infrastructure investment and delivery.  

The State Infrastructure Plan includes: 

▪ a four-stage approach to prioritising investment in infrastructure 

▪ an order of investment preference—which is reform, better use, and improve existing, 
before constructing new infrastructure.  

The order of investment preference shows the government's preference for lower cost 
options that either maintain or improve existing services over funding ‘big ticket’ 
infrastructure projects. 

The State Infrastructure Plan also includes short- and medium- to long-term future 
opportunities that are generally not specific infrastructure projects and have no specific 
timing. It states that regional plans will describe future infrastructure challenges at a 
regional level.  

The State Infrastructure Plan includes two parts published in two documents: Part A—
strategy, and Part B—program. The actual projects will be reflected in updates to the 
State Infrastructure Plan Part B—program.  

System (modal) strategies 
The purpose of system (modal) strategies is to guide and direct the planning and 
management of specific modes of transport. DTMR has system strategies for 
Queensland's different modes of transport, like passenger transport and cycling. It also 
has strategies for managing road safety and Queensland’s road, rail and freight networks.   
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Planning for the transport system  

Regional plans 
While land use planning is primarily the responsibility of local government, the state has 
an interest in it too. The state needs to ensure that local governments contribute to 
broader regional outcomes through applying the state policy in their local planning. The 
State Planning Policy outlines 17 state interests that local governments across 
Queensland must consider in developing planning schemes. 

The purpose of regional plans is to identify regional outcomes to help achieve state 
interests in planning and development. State and local governments use regional plans to 
facilitate regional outcomes by addressing existing or emerging regional issues, such as 
competition between land uses. Regional plans contain specific policies to guide land use 
planning and development decisions to achieve regional outcomes. 

DILGP develops regional plans by collaborating with local governments, industry groups, 
and the wider community to ensure it considers the aspirations of all regional 
stakeholders.  

South East Queensland Regional Plan (ShapingSEQ) 

In response to South East Queensland’s changing population in both size and 
demographics, DILGP reviewed the current South East Queensland Regional Plan  
2009–2031 (SEQRP). DILGP published the new South East Queensland Regional Plan 

(ShapingSEQ) in August 2017. It proposes policy directions and targets to address 
population shifts through: 

▪ five goals (strategic outcomes), which are: grow, prosper, connect, sustain, and live 

▪ several elements that provide more specific outcomes to achieve the goals 

▪ strategies that define actions to achieve the elements.  

One of the functions of ShapingSEQ is to deliver integrated land use and transport 
outcomes through its connect, grow, prosper and sustain goals. 

Regional transport plans 
Part of the strategic planning element of DTMR's strategic framework for coordinating 
transport planning involves developing regional transport plans and system strategies. 
This is designed to help DTMR translate broad objectives into high-level strategies and 
plans. These guide and direct the planning and management of regional areas and of 
specific modal strategies such as passenger transport, freight, cycling, ports, and rail 
strategies. 

Section 22 of the Transport Planning and Coordination Act 1994 requires DTMR, through 
its chief executive, to develop and integrate regional transport plans that complement the 
objectives of regional and land use plans.  

Since 2011, DTMR has only published one regional transport plan. This is largely 
because each change of government affects the consistency and currency of the plans. 
This makes it challenging for DTMR to maintain the continuity of transport plans that 
integrate with land use plans. While DTMR does not have statewide coverage of regional 
transport plans, it conducts other transport activities to guide transport planning. This 
includes area transport plans, corridor studies, and plans to address specific transport 
issues like freight, ports, cycling, and the Bruce Highway.  
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DTMR is now developing regional transport plans for all Queensland regions. It aims to 
complete drafts for consultation by February 2018. These plans will define the priorities 
for developing the transport system in each of the 12 DTMR districts over the next 
15 years. The state-level objectives outlined in the Australian Infrastructure Plan, the 
State Infrastructure Plan, the State Planning Policy, and the regional land use plans will 
provide direction and guidance on the regional goals and objectives that DTMR develops 
in each regional transport plan.  

The first pilot regional transport plan for the Mackay, Isaac and Whitsunday Region is 
now in an advanced draft stage. We have reviewed this draft regional transport plan as 
part of this audit. Consultation for all other Queensland regions is in progress. 

DTMR referenced national best practice for transport planning and assessment in 
Australia in its new regional planning approach. The Australian Transport Assessment 

and Planning Guidelines are a transport infrastructure planning and decision-support 
framework. This better practice guide establishes a Transport System Management 
Framework, which provides a systematic process for achieving a jurisdiction’s high-level 
goals. 

Figure 1B shows how DTMR applies the planning hierarchy from the Australian Transport 

Assessment and Planning Guidelines within its planning framework. 

Figure 1B 
Department of Transport and Main Roads’ application of  

the Australian Transport Assessment and Planning hierarchy  

Source: Mackay, Isaac and Whitsunday Draft Regional Transport Plan (Jan 2017). 

Priority development areas 
Priority development areas are sites set aside by the Queensland Government for 
specific accelerated development, with a focus on economic growth. Economic 
Development Queensland, a business unit of DILGP, is responsible for planning priority 
development areas under the Economic Development Act 2012. 

In this audit, we assessed whether DILGP adequately addresses transport needs when it 
creates development schemes for priority development areas. We did this because of the 
higher risk that transport needs may not be integrated when planning is accelerated. 
Figure 1C shows the relationship between regional plans, planning schemes and 
development. 
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Figure 1C 
Regional planning and development 

Source: Queensland Audit Office adapted from draft ShapingSEQ, Department of Infrastructure, 
Local Government and Planning. 

This audit focused on planning, not development. Therefore, we did not assess how local 
governments integrate transport and land use when they assess development 
applications. 

Planning schemes 
Local governments achieve integrated land use outcomes through developing 
appropriate planning schemes and by making decisions about development applications. 
A planning scheme advances the purpose of the Planning Act 2016 by integrating 
relevant state interests for the local government's planning scheme area.  

When local governments make or amend a planning scheme, they must demonstrate that 
they have appropriately integrated the relevant regional plan.  

Investment decisions 
DTMR has established key plans and programs, which shape its priorities in transport 
investment decisions. These include the:  

▪ Transport Infrastructure Portfolio Plan and Schedule (TIPPS)—This is an indicative 
plan that aims to translate Queensland Government directions and DTMR's policy, 
strategy, and long-term planning outputs into a 10-year transport infrastructure view. 
The indicative funding profile is about $40 billion, across 15 investment programs, 
from 2016–17 to 2025–26, based on historical and forecast funding levels 

▪ Queensland Transport and Roads Investment Program (QTRIP)—This outlines 
DTMR's current and planned investments in transport and road infrastructure over the 
next four years. The 2016–17 to 2019–20 QTRIP outlines about $20 billion of works 
over four years across the local, state and national transport networks. DTMR uses 
TIPPS to inform the QTRIP development process. QTRIP provides the detailed 
four-year rolling program of works within the 10-year horizon of TIPPS 

▪ Queensland Road System Performance Plan (QRSPP)—This provides milestones for 
road system maintenance and operations investment over a four-year period for 
DTMR's state-controlled road network. DTMR has allocated $3.8 billion for 2017–18 to 
2020–21. 



Integrated transport planning 

Report 4: 2017–18 | Queensland Audit Office 21 
 

Changes and challenges for transport planning 
The goals of the Transport Coordination Plan 2017–2027 are of an efficient, reliable, and 
safe transport system that puts customers first and supports economic productivity and 
the global competitiveness of Queensland industries. Its objectives are that transport: 

▪ meets the needs of all Queenslanders, now and into the future 
▪ connects communities to employment and vital services 
▪ facilitates the efficient movement of people and freight to grow Queensland’s economy 
▪ is safe and secure for customers and goods 
▪ contributes to a cleaner, healthier, and more liveable environment and is resilient to 

Queensland’s weather extremes. 
DILGP's ShapingSEQ includes measures for setting preferred future trends for transport 
connectivity including reduced average travel time and average distance travelled and 
increased use and accessibility of public and active transport.  

In developing and implementing various planning documents to achieve these objectives 
and preferred transport trends, the Queensland Government aims to address a number of 
challenges.  

These challenges include: 

▪ expected population growth 
▪ rapidly changing consumer expectations  
▪ extreme weather that affects the transport system 
▪ rapidly changing technology (for example, self-driving vehicles) 
▪ the need to maintain and improve transport in regional areas 
▪ constrained funding for maintaining the transport network 
▪ the need to integrate planning across all levels of government. 
We describe these challenges further in Appendix C. 

Roles and responsibilities 
Figure 1D shows the state and local government roles, responsibilities and 
accountabilities for integrating transport and land use planning. 
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Figure 1D 
Roles and responsibilities—integrated transport planning 

Accountability* Authority Responsibilities 

Deputy Premier, Minister 
for Transport and 
Minister for Infrastructure 
and Planning and 
Minister for Main Roads, 
Road Safety and Ports 

Transport Planning and 

Coordination Act 1994 

▪ approves a transport coordination plan or 
requires the chief executive to amend it 

Department of Transport 
and Main Roads (DTMR) 

Transport Planning and 

Coordination Act 1994 

▪ under its chief executive, develops for 
the minister's approval a transport 
coordination plan  

▪ coordinates the strategic planning and 
operation of integrated transport systems 
in the state 

▪ manages the allocation of funds to 
achieve this outcome 

▪ evaluates the effectiveness of proposed 
and existing transport systems in the 
state 

▪ develops and implements integrated 
regional plans that complement the 
objectives of regional and land use plans 
in the state 

Regional Roads and 
Transport Groups 

Roads and Transport 

Alliance Memorandum of 

Agreement 

▪ endorse regional transport plans 
developed by DTMR 

▪ make local transport infrastructure 
investment decisions based on regional 
priorities 

Infrastructure Investment 
Committee (Department 
of Transport and Main 
Roads) 

DTMR Infrastructure 

Investment Committee 

Charter 

▪ governs DTMR's transport infrastructure 
investment portfolio. The committee’s 
responsibilities include approving 
DTMR's investment strategy, managing 
portfolio risks and opportunities, and 
managing performance through 
verification of outcomes and the 
achievement of strategic objectives 

Deputy Premier, Minister 
for Transport and 
Minister for Infrastructure 
and Planning 

Planning Act 2016 ▪ makes or amends a state planning 
instrument—the State Planning Policy 
and regional plans 

Department of 
Infrastructure, Local 
Government and 
Planning 

Planning Act 2016 

 

▪ delivers infrastructure policy, planning 
and prioritisation, and a planning 
framework. This includes the State 

Planning Policy and regional plans 

Economic Development 
Queensland 
(a commercialised 
business unit of DILGP) 

Economic Development 

Act 2012 

 

▪ facilitates development by fast-tracking 
land use planning and development 
assessment within priority development 
areas 

Local councils Planning Act 2016 ▪ make or amend a planning scheme  
▪ assess development applications 

Note: * as at October 2017. 

Source: Queensland Audit Office.  
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2. Coordinating transport planning 
In this chapter we assess whether the Department of Transport and Main Roads 

has developed and effectively applied a transport coordination plan to meet the 

requirements of the Transport Planning and Coordination Act 1994.  

Introduction  
The Transport Planning and Coordination Act 1994 (the Act) aims to improve the 
effectiveness and efficiency of transport for all Queenslanders. It does this by requiring 
accountable entities to plan strategically and manage transport resources in a 
coordinated way. 

Section 5 of the Act specifies that the chief executive is to develop the transport 
coordination plan from time to time and the minister is to approve it.  

Section 22 of the Act specifies that the chief executive's coordination and strategic 
planning functions include: 

▪ coordinating the strategic planning and operation of integrated transport systems in 
the state 

▪ managing the allocation of funds to achieve this outcome.  

Specifically, we examined whether the Department of Transport and Main Roads 
(DTMR): 

▪ defines specific and measurable objectives in accordance with the Act in its transport 
coordination plan 

▪ provides and applies an adequate framework for coordinating transport planning  

▪ defines and applies spending criteria to prioritise investments to meet the transport 
coordination plan's objectives. 

Defining transport coordination plan objectives 
DTMR's currently-approved and published transport coordination plan covers the period 
2008–2018. Since 2008, it has drafted three transport coordination plans: 

▪ In 2011, it completed a transport coordination plan for the period 2011–2031, which it 
circulated to other agencies for consultation. Because the government changed in 
2012, this plan was not finalised and published. 

▪ In 2013, it completed a draft of a new transport coordination plan to cover the period 
2013–2023. It did not have approval to release it until the outcomes of the Queensland 

Plan in 2014 were known (so it could align the plan to government objectives). 
Because the government changed in early 2015, DTMR could not release the 2013 
plan, but it continued to use this draft for internal decision-making purposes until it 
drafted a new plan in 2016.  

▪ In October 2016, DTMR released a draft of its Transport Coordination Plan  

2016–2026 for public consultation. DTMR has incorporated feedback we offered 
throughout this audit to improve this plan before it submitted it (as the Transport 

Coordination Plan 2017–2027) to its ministers for final approval in June 2017. By 
September 2017, both its ministers had approved the plan, but it has not yet been 
tabled in parliament or published on DTMR’s website. 
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Specific and measurable transport objectives 
DTMR has defined specific and measurable objectives in the approved 2008 version of 
the transport coordination plan, in the 2013 operational version, and in the Transport 

Coordination Plan 2017–2027. The objectives in the 2017 plan are clearer in terms of the 
outcomes government expects from the transport system.  

DTMR's 2017 plan shows what it expects the transport system will provide to 
Queenslanders over the next 10 years. This is in line with the intent of the Act. 

Because DTMR has not been able to publish any of the three transport coordination 
plans it has prepared since 2008, it does not publish the results of its performance 
against its transport coordination plan objectives. That means DTMR is not being held to 
account publicly for results of its performance. For example, while DTMR publicly reports 
some of the performance measures it has in its Transport Coordination Plan 2017–2027, 
it does not currently publish performance results for any of the community connectivity or 
environment and sustainability measures it has in its 2017 plan. Once the 2017 plan is 
tabled and published, DTMR will be able to start the process of publishing its 
performance against the performance indicators in it. 

Objective aligned to the Act—increase use of public transport 
The Transport Planning and Coordination Act 1994 (the Act) seeks to promote increased 
use of public and active (cycling and walking) transport as an attractive alternative to 
private transport (modal shift).  

DTMR's Transport Coordination Plan 2017–2027 does not focus specifically on modal 
shift as a transport objective. It does, however, recognise modal shift as an important 
factor that contributes to the overall transport system outcomes—namely, that transport 
connects communities to employment and vital services, and contributes to a cleaner, 
healthier, and more liveable environment. DTMR updated its draft plan following feedback 
we provided during this audit to include performance measures showing how it will 
measure modal shift.  

DTMR addressed modal shift in its Transport Coordination Plan 2017–2027 as follows: 

▪ modal shift to support a sustainable transport system 

- The Transport Coordination Plan 2017–2027 includes environment and 
sustainability as a focus area, with the objective that ‘transport contributes to a 
cleaner, healthier and more liveable environment …’ The objective says that ‘our 
transport choices can reduce our environmental impact. For example, shifting to 
public and active transport choices can reduce our environmental impact’. 
 
Principle three for decision-making in the plan states that ‘transport 
decision-makers need to consider … the medium to long-term economic, social 
and environmental benefits and impacts of their decisions’. 

▪ modal shift to increase use of public and active transport 

- The Transport Coordination Plan 2017–2027, under the community connectivity 
key area, recognises the importance of increasing the share of trips made by active 
(for example, cycling) and public transport to improve the efficiency and 
environmental sustainability of the transport network.  

DTMR addresses how it will achieve modal shift through other plans that support the 
transport coordination plan. However, those plans do not reference the 2017 transport 
coordination plan objectives. Releasing the final plan will enable DTMR to link these 
plans to the transport coordination plan.  
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Other plans that address modal shift include the following:  

▪ Connecting SEQ 2031 (South East Queensland Integrated Regional Transport Plan 
developed in 2011) states that it ‘establishes ambitious targets to change the way the 
region moves during the next 20 years’ by 

- increasing the mode share of active transport from 10 per cent of all trips in the 
region in 2006 to 20 per cent by 2031 

- increasing the mode share of public transport from seven per cent in 2006 to 
14 per cent in 2031  

- reducing the mode share of private motor cars by about one fifth. This would mean 
the share of trips taken by private motor vehicles would decline from 83 per cent in 
2006 to 66 per cent in 2031. 

▪ Connecting Brisbane (2017) has an objective to ‘build a solid foundation that enables 
SEQ to develop an integrated, multi-modal transport network’ and to ‘enhance and 
extend the customer experience so that it is competitive with other travel modes’. 

▪ The Queensland Cycling Strategy (2017–2027) vision is for more cycling, more often 
across Queensland. Its objectives include 

- more cycling, more often  
- cycle networks that are complete, connected and integrated with other transport 

modes  
- positive perceptions of cycling throughout Queensland  
- cycling helping the Queensland economy to prosper 
- a strong evidence base that guides decision-making about cycling. 

The draft regional transport plans show that DTMR has a clear intent to increase the use 
of active and public transport, and has a measure to determine to what extent this occurs. 
However, DTMR advised us ‘it would not be appropriate (and it is not required) for 
regional transport plans to include specific mode share targets when specific 
infrastructure funding is not known’.  

Providing a framework for coordinating transport plans 
From 2010 to 2013, DTMR used its Transport System Management Cycle as the 
framework for aligning transport policy, planning, and investment decisions to 
government outcomes. DTMR replaced this framework with the one it included in the 
transport coordination plan it drafted in 2013.  

The strategic framework DTMR has included in its Transport Coordination Plan  

2017–2027 builds on the strategic framework in DTMR's draft 2013 Transport 

Coordination and Delivery Plan (which it has used internally since then). The strategic 
framework clearly explains DTMR's processes for delivering coordinated planning and 
management of the transport system.  

The framework shows how the transport coordination plans fit within the broader 
framework for national, state, departmental, and local planning. But, because documents 
within this framework are still being developed or awaiting approval or publishing (such as 
the transport coordination plan, Queensland Transport Policy, system strategies, and 
regional transport plans), it is not yet clear how the various outputs of the strategic 
framework integrate.  

DTMR has clear processes and practices that it applies to program planning. It delivers 
the outputs in the programming phase of the framework annually through 
well-established, repeatable processes. However, there has been a lack of continuity and 
currency with strategic planning at a whole-of-state and regional level. 
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Of the first two elements in DTMR's strategic framework which address planning:  

▪ The outputs in the direction-setting phase are either awaiting the Deputy Premier to 
table in parliament (the Transport Coordination Plan 2017–2027) or are being 
developed (the Queensland Transport Policy). 

▪ Some of the outputs in the strategic planning phase are either outdated, in draft, or yet 
to be developed. 

DTMR released a draft transport coordination plan in October 2016 and provided its 
ministers with a revised draft in January 2017 and also in June 2017 after it incorporated 
feedback we provided throughout the audit process. It has had discussion papers for the 
Queensland Transport Policy ready for consultation since November 2016.  

Figure 2A summarises our assessment of the maturity of each of the respective outputs 
for the direction setting, strategic planning and programming elements of DTMR's 
strategic framework, using the following maturity ratings:  

1. Basic—basic process exists  

2. Developing—process is being developed  

3. Established—process is established  

4. Integrated—process is integrated with other organisational processes 

5. Optimised—process focuses on continuous improvement, adoption of lessons 
learned, and better practice. 

Figure 2A 
QAO maturity assessment of DTMR's strategic framework outputs 

Source: Queensland Audit Office. 

The Local Government Association of Queensland (LGAQ) provided a submission to our 
audit which expressed the need for greater visibility on how the elements of the planning 
framework integrate. LGAQ stated: 

… there is a need to clearly articulate the relationships between the 
State Infrastructure Plan (SIP) and Regional Plans, how these relate to 
regional transport plans, the Transport Coordination Plan, Queensland 

Transport and Road Investment Program (QTRIP) and ultimately the 
strategic and land use plans of local government. 
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The absence of a clear 'line of sight' between these documents creates a 
potential disconnect between strategic priorities, and may result in 
duplication and ineffective coordination which ultimately impacts local 
government and their communities.  

DILGP reported to us that it has provided documents that do specifically address how the 
different elements of the planning and prioritisation of infrastructure projects integrate in 
the SIP and the recent ShapingSEQ.  

However, these documents don’t address all the transport elements referred to by LGAQ 
including the transport coordination plan or the Queensland Transport and Road 

Investment Program. 

DTMR’s Transport Coordination Plan 2017–2027 (released for public consultation in 
October 2016) and draft Mackay, Isaac and Whitsunday Regional Transport Plan 

(released for public consultation in September 2017) provide clarity from DTMR’s 
perspective on how its framework integrates with other government planning frameworks. 

Integrating system (modal) strategies 

System (modal) strategies are part of the strategic planning element of DTMR's strategic 
framework. These strategies guide and direct the planning and management of specific 
modes of transport. To be effective, these strategies should integrate with the transport 
coordination plan to show how they will contribute to the plan’s objectives. 

DTMR has system strategies for Queensland's different modes of transport, like 
passenger transport and cycling. It also has strategies for managing road safety and 
Queensland’s road, rail and freight networks. However, these strategies either do not 
refer to or fully integrate with the transport coordination plan objectives.  

DTMR does not make publicly available information and documents showing how all its 
modal strategies support the transport coordination plan objectives. This makes it difficult 
for stakeholders external to DTMR to see how its modal strategies integrate with DTMR’s 
broader framework for coordinating transport planning.  

DTMR also does not have monitoring mechanisms (except for its moving freight strategy) 
to effectively track what contribution each of its modal strategies makes to the transport 
coordination plan objectives. 

DTMR's strategic framework includes core strategies it has designed to translate the 
objectives of its transport coordination plan into specific strategies and action plans for:  

▪ moving people, 

▪ moving freight  

▪ modal strategies for passenger transport, rail, freight and cycling. 

However, because the draft 2013 Transport Coordination and Delivery Plan was not 
finalised, it affected the process for developing modal strategies. This happened for two 
reasons. Approval of the 2013 draft plan was postponed because the Queensland Plan 
(the government’s 30-year vision for the state) was still being developed, and the 
government changed in 2015, which meant a new version was developed.  

While DTMR routinely develops modal strategies for government approval, it faces a big 
challenge in developing long-term strategies because its modal strategies are associated 
with the government of the day's list of specific transport solutions. When there is a 
frequent change of government, as has occurred since 2009, the modal strategies end up 
lacking the longevity and effectiveness they are designed to have. 
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Defining and applying spending priorities for transport 
infrastructure  
The Transport Coordination Plan 2017–2027 defines spending criteria that are consistent 
with the State Infrastructure Plan’s principles. These criteria prioritise running and 
maintaining the existing transport system (which includes repair and renewal) over 
building and expanding the system. They also incorporate the State Infrastructure Plan’s 
preference to manage (maintain or improve existing services) rather than build to 
accommodate demand.   

This prioritisation is important because over time there has been insufficient investment in 
renewing (extending the useful life of) transport infrastructure. Renewal involves any work 
on an asset or asset component that attempts to restore the component to its original 
service standard. This includes programmed maintenance and rehabilitation.  

The overall condition of the transport network asset base falls well short of DTMR’s target 
standards and represents a risk to the system’s overall performance. 

Since 2011–12, DTMR has increased the percentage of resources devoted to running 
and maintaining the system. This trend is set to continue over the next four years as 
DTMR acts to implement these priorities. However, the planned allocation of resources to 
maintain and renew the transport system is insufficient to stop its further, overall 
deterioration. This highlights the scale of the challenge DTMR faces as it plans how best 
to manage significant traffic growth in South East Queensland while dealing with the 
continuing overall deterioration of the asset base. 

A more sustainable level of investment would allow DTMR to not only maintain but 
enhance its existing assets as demand for its services increases with population growth.  

Aligning spending with transport infrastructure priorities  
All three versions of DTMR's transport coordination plan since 2008 are consistent in 
setting the criteria for spending on transport in line with the current State Infrastructure 

Plan, or the preceding Queensland Infrastructure Plan (2011). In its 2017–2027 Transport 

Coordination Plan, it defines its spending criteria in the order of run and maintain, and 
build and expand. 

DTMR's spending criteria does not reflect the way it allocates its total transport 
infrastructure spending because of factors outside of its control, such as government 
commitments to capital projects. For example, in 2016–17, out of the Queensland 
Government’s total expected transport infrastructure expenditure of $4.1 billion, the 
Australian Government funded 49 per cent for capital projects.  

On average, between 2011–12 to 2015–16, 16 per cent of the total Queensland 

Transport and Roads Investment Program (QTRIP) was directed to run and maintain 
(repair and renew) the transport infrastructure system. DTMR forecasts that this will 
increase to 26 per cent by 2019–20.  

A more reliable measure of whether DTMR allocates sufficient funding to maintenance is 
what proportion of state funding it allocates to maintenance. In 2015–16, DTMR allocated 
39 per cent of state-based funding to maintenance, and by 2019–20, DTMR forecasts this 
will increase to 53 per cent. DTMR allocates the balance of state funding to other 
transport services such as public transport, regulation and enforcement activities, and 
registration and licensing. Figure 2B shows how DTMR has increased its maintenance 
and renewal funding allocation from 2011–12 to 2019–20, consistent with its investment 
criteria of run, maintain, and build and expand. 
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Figure 2B 
DTMR’s alignment of infrastructure spending priorities 

Note: MPE & RO—maintenance, preservation and environment & road operations. 

Source: Queensland Audit Office using data provided by the Department of Transport and Main 
Roads. 

DTMR has a network optimisation framework to deploy solutions that can improve the 
functioning of the existing network, without delivering new infrastructure. Examples of 
these solutions include: incident management systems, freight lanes, bus priority lanes, 
park ‘n’ ride facilities and variable speed limits. 

Applying funds to renew the transport system 
One way to measure the long-term financial sustainability of an organisation or system is 
to apply sustainability ratios. The asset sustainability ratio is one of these.  

An asset sustainability ratio of 100 per cent indicates that funding (from both state and 
federal funding sources) is sufficient to cover at least the annual cost of deterioration of 
the asset base. DTMR's asset sustainability ratio in 2015–16 (as documented in DTMR’s 
2017 total asset management plan) was only 41 per cent (excluding natural disaster 
funding). In May 2017, DTMR estimated that its asset sustainability ratio in 2016–17 will 
be 64 per cent and, based on its current funding allocation, will not improve significantly 
over the four-year period to 2019–20.  

The asset sustainability ratio is calculated by measuring capital expenditure on renewal 
or replacement of assets, relative to depreciation expenses. The calculation DTMR uses 
for depreciation in its total asset management plan is not what it publishes in its financial 
statements, but is based on an engineering estimate of useful life consistent with total 
asset management plan guidelines. From 2015–16, in its financial statements, DTMR 
calculates depreciation based on the rate it is able to replace assets based on likely 
future funding (rather than an engineer-calculated depreciation expense based on optimal 
useful life). This is as per Queensland Treasury’s policy on depreciation and amortisation 
(depreciation for intangible assets) for non-current assets. 
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DTMR's total asset management plans for the last three state budget cycles highlight that 
its current funding level is unsustainable for renewing the existing transport network into 
the future. DTMR presented two scenarios in its 2016 and 2017 total asset management 
plans: 

▪ scenario one—maintains the current level of funding asset management, which 
represents an unsustainable level of investment because the funding levels do not 
cover the annual deterioration of assets 

▪ scenario two—presents a more sustainable level of investment, with full satisfaction of 
asset renewal needs and a moderate increase in capital enhancement investment to 
undertake critical projects. 

DTMR's current and expected level of funding represents about 55 per cent of the need it 
identified in scenario two over a 10-year period from 2017–18 to 2026–27. DTMR advised 
in its 2016 and 2017 total asset management plans that maintaining the current funding 
levels would: 

▪ only allow it to address the highest risk safety-related defects 

▪ increase the state's maintenance liability  

▪ reduce service standards (road condition/access provision) and/or require DTMR to 
reduce the asset base  

▪ affect DTMR's ability to meet minimum performance targets. 

Figure 2C shows how DTMR's current asset sustainability ratio, and the ratio it proposed 
in scenario two in its total asset management plan compares to the 100 per cent target. 

Figure 2C 
Comparison of DTMR’s asset sustainability ratio under different scenarios 

Source: Queensland Audit Office from data supplied by the Department of Transport and Main 
Roads. 

Road network renewal backlog 

DTMR has calculated that it has about a $4 billion renewal backlog for its road network as 
at 30 June 2017. It estimates that, because it is not funded to cover the total cost of the 
deterioration of its assets on an annual basis, the renewal gap will continue to increase to 
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Figure 2D shows the funding gap to renew roads and bridges to the standard that would 
give DTMR an asset sustainability ratio of 99 per cent by 2019–20 and 90 per cent by 
2026–27 (scenario two is in its 2017 total asset management plan).  

Figure 2D 
Renewal funding gap as at 30 June 2017 based on the maintenance level DTMR 

recommended in its total asset management plan  

Element Backlog 
(at 

30/06/17) 

New need 
(next 10 years) 

Total need 
(capability 

gap) 

Summary of DTMR comment 

 $ millions $ millions $ millions  

Programmed 
maintenance 
(renewal) 

$453 $1 793 $2 246  Programmed maintenance 
allocations are currently funding 
about 65 per cent of the network 
need. The proportion of the 
network that has a surface age 
exceeding the optimal age 
continues to grow. 

Rehabilitation  
(renewal) 

$2 659 $2 449 $5 108 Pavement rehabilitation is funded 
to about 16 per cent of its need. 
The condition of roads is 
declining, causing an increased 
safety risk and increased routine 
maintenance demand. 

Bridge/culvert 
strength 
(renewal) 

$1 084 $150 $1 234 Bridge and culvert rehabilitation 
funding provides for 19 per cent of 
the known need and is too small 
to respond to emerging needs. 
There are significant structural 
issues across the network which 
have the potential to impact on 
road user safety and heavy 
vehicle accessibility. 

Intelligent 
transport 
systems (ITS) 
and electrical 
equipment 
(component 
renewal) 

n/a * $685 $685 The rapid installation and 
deployment of ITS and electrical 
devices across the 
state-controlled road network has 
resulted in a future liability for 
asset renewal/replacement which 
is not currently funded.  

TOTAL  $4 196 $5 077 $9 273  

* The existing forward program did not cover the replacement or renewal of ITS and electrical components. 
However, it is included in scenario two of the total asset management plan. 

Source: Queensland Audit Office from DTMR’s Total Asset Management Plan (2017–18 to  
2026–27) and further information provided by DTMR. 

DTMR uses its Queensland Road System Performance Plan to guide how it distributes 
available funding across all state-controlled road networks. It uses this plan to distribute 
the limited funding in order of priority of existing and estimated likely deficiencies. This 
enables it to set the highest investment priority for maintenance to manage or improve 
the condition of state-controlled roads for the safety of road users.  
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Through its Road Safety Action Plan, DTMR is also making available $300 million over 
2015–2017 for infrastructure safety measures targeting high-severity crash sites on 
state-controlled and local government roads.  

DTMR continues to communicate current and prospective infrastructure maintenance and 
renewal gaps to Queensland Government agencies and Infrastructure Australia through 
funding submissions and its total asset management plan. This has helped DTMR to 
increase its funding allocation of state-based funding for maintenance and renewal. 
However, it forecasts that by 2019–20, the asset sustainability ratio will be 67 per cent 
(scenario one), which falls well short of the 99 per cent it recommended in scenario two of 
its total asset management plan. 

Road conditions 

Road network condition reflects the performance of the network in terms of its suitability 
for the traffic demands placed upon it. DTMR uses a variety of performance measures to 
monitor road conditions, because there is no single measure for a definitive description of 
the condition of a road.  

Results from the 2015–16 State of the Asset Report show that some of DTMR's 
challenges include: 

▪ pavement age—This is a strategic indicator of the increasing risk to DTMR, in terms of 
sustainability. It measures the proportion of pavements which exceed the expected 
design life  

- In 2015–16, 58.5 per cent of the sealed road network pavements on 
state-controlled roads exceeded their expected design life (generally 20 years).    

- Twenty-one per cent of pavements have an age over twice their design life. 

▪ seal age—This measures the performance of road surfacing/seals to prevent moisture 
ingress and maintain the serviceability of existing aged pavements. Ageing surfaces 
increase the risk of pavement failure during significant rainfall events 

The percentage of seals that exceed nominal age of surfacing increased from 
19 per cent in 2009–10 to about 27.5 per cent in 2015–16. 

▪ major culvert condition—Twenty-three per cent of major culverts have a condition 
rating of poor or very poor. Steel culverts pose a significant future risk of failure due to 
corrosion. There are 930 major steel culverts on the state-controlled road network, 
378 of which have a condition rating of poor or very poor. 

DTMR addresses these issues by prioritising how it allocates state and federal 
maintenance funding through its Queensland's Road System Performance Plan. This is 
DTMR's investment plan to address current and emerging deficiencies in the 
state-controlled road network. For 2017–18 to 2020–21, out of a total funding source of 
about $3.8 billion from state and federal funding, DTMR has allocated: 

▪ $766 million for pavement rehabilitation, which includes applying suitable treatments 
to identified sections of road to improve their structural capacity to extend their life 

▪ $848 million for surfacing treatments, which includes full-width and partial-width 
resurfacing treatments for pavement structures of all types.  
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3. Integrating land use and transport plans 
In this chapter we assess how well the Department of Infrastructure, Local 

Government and Planning, the Department of Transport and Main Roads and local 

councils collaborate to develop plans and policies that integrate land use and 

transport planning.  

We also examine whether the regional and transport plans are based on evidence 

and analysis of the challenges facing the transport system.  

Introduction 
To effectively integrate land use and transport: 

▪ State government departments need to work together and with local councils to define 
clear, integrated transport outcomes for regional areas. This needs  

- clear, integrated transport goals and objectives for regional areas 
- problems to be identified and prioritised  
- strategies or options to address the problems 
- detailed modelling and analysis of transport trends to help identify problems and 

strategies to address them 
- effective engagement to ensure departments consider stakeholder interests.  

▪ There needs to be clear policy to show how state departments and local councils 
should make decisions that affect land use and transport. 

▪ State government departments need to work with local councils to ensure local 
government actions align the with state's vision and policy framework. 

Since January 2015, state government departments have developed the planning 
framework and are working on components within it to improve the way land use and 
transport planning is integrated in Queensland.  

Department of Infrastructure, Local Government and Planning (DILGP) 

DILGP has: 

▪ published the State Infrastructure Plan (Part A: Strategy), which describes the 
approach to infrastructure, and the first annual update to the State Infrastructure Plan 
program (Part B: Program)  

▪ published the South East Queensland Regional Plan (ShapingSEQ) in August 2017 
as the government's framework for managing change and growth 

▪ revised planning instruments 

- the Planning Regulation 2017, which sets out the triggers and thresholds for when 
development applications are referred to the state government for assessment 

- the State Planning Policy 2017, which outlines the state's interests in planning and 
development. It provides direction to local government about how the state's 
interests should be taken into account in local planning and development 
assessment 

- the State Development Assessment Provisions 2.1, which set out matters of 
interest to the state government for development assessment and provide the 
criteria used to assess development applications where the state has a role as 
assessment manager or referral agency 

▪ updated the approach to land use planning through the new Planning Act 2016. 
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Department of Transport and Main Roads (DTMR) 

DTMR: 

▪ has completed the Transport Coordination Plan 2017–2027 as the strategic framework 
for planning and managing transport over the next decade 

▪ is developing and drafting 

- regional transport plans, which DTMR aims to draft for all of Queensland's regions 
by February 2018 

- a Queensland Transport Policy, which will provide the government’s longer-term 
vision for managing the technological and other changes that are likely to transform 
transport over the next 30 years. 

These policies and strategies recognise the critical role of transport and the significant 
challenges posed by rapid demographic growth and change, funding limitations, and 
technological changes. Meeting these challenges requires more integrated land use and 
transport planning. It also requires the state to make the best use of available capacity, 
better manage demand, and only build new assets once these measures have been 
applied. 

We examined whether: 

▪ DILGP effectively engages with DTMR and local councils to develop and update the 
State Planning Policy and evidence-based regional plans that target clearly defined 
and integrated outcomes 

▪ DTMR has adequately engaged with DILGP and local councils to develop 
evidence-based regional transport plans and infrastructure strategies 

▪ DILGP effectively engages with DTMR and local councils to develop priority 
development area schemes that take account of land use and transport coordination 
requirements. 

Developing regional land use plans 

DILGP's engagement with departments and local councils 
Since 2015, DILGP has engaged with and considered the perspectives of DTMR and 
local councils to develop and update the: 

▪ State Infrastructure Plan 

▪ State Planning Policy  

▪ South East Queensland Regional Plan (ShapingSEQ). 

DILGP completed most of the work for developing ShapingSEQ between April 2016 and 
August 2017. This happened after similar processes had stalled and the government 
renewed its demands for departments to create a framework they could use to manage 
the challenges faced by the state. DILGP released a draft plan in October 2016 and 
continued to engage with local councils and state agencies until it published the final plan 
in August 2017.  

DTMR and the South East Queensland local councils we sampled in this audit (Brisbane 
City Council and Sunshine Coast Regional Council) are positive about DILGP’s 
consultative approach to regional planning. All acknowledge the opportunities provided to 
contribute to ShapingSEQ. DTMR noted the much higher level of cooperation between 
agencies compared to past regional plans. Local councils also acknowledged DILGP’s 
clear and consistent actions to consult and engage with them on draft plans and policies. 
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Taking account of agencies' feedback 
DILGP largely addressed agencies' views when it developed the State Infrastructure Plan 
and ShapingSEQ.  

Department of Transport and Main Roads 

Our meetings with the DTMR group coordinating this audit have shown that DILGP: 

▪ closely involved DTMR and other departments in the development of these plans 
▪ requested and welcomed DTMR’s regular input from a range of staff 
▪ seconded a senior DTMR resource for three months to help it develop ShapingSEQ. 

Local councils 

Councils were mostly supportive of the directions taken in the State Infrastructure Plan 
and ShapingSEQ. There are clear examples of where councils’ inputs have influenced 
regional planning outcomes.  

Councils also identified gaps and omissions that DILGP was, in many cases, constrained 
in its ability to address. This was because some changes suggested by agencies: 

▪ ran contrary to the government’s position (for example, influencing the location of 
employment or requesting government to be more precise and committed about 
projects in the five- to fifteen-year timeframe) 

or 

▪ related to changes or additions in areas where government policy had not yet been 
finalised and declared (for example, a range of measures to address the 
unsustainability of the way infrastructure is funded and demand is managed). 

Brisbane City Council, Sunshine Coast Regional Council, and many other respondents 
gave feedback on the State Infrastructure Plan and for the government to: 

▪ provide greater clarity and certainty about five- to fifteen-year infrastructure 
commitments 

▪ consider a wider range of demand management (to influence travel behaviour) and 
funding measures or reforms so future transport demands can be adequately 
managed. 

In terms of the forward funding commitments, the State Infrastructure Plan provides 
certainty only up to year four. The ‘Connect’ background paper (prepared to support the 
implementation of ShapingSEQ) explains this is a departure from earlier plans that 
included lists of longer-term projects which, according to this paper, ‘were seen by many 
as “wish lists” of unfunded projects’. For the longer-term, the government’s preferred 
approach through the State Infrastructure Plan is to provide certainty through its 
commitment to addressing service needs rather than specific solutions.  

Planning based on evidence 
To inform the government’s policies and directions in the State Infrastructure Plan and 
ShapingSEQ, DILGP and DTMR provided an adequate basis for: 

▪ pursuing an integrated land use and transport approach 
▪ prioritising reform, demand management, and making the best use of existing assets 

over the provision of new infrastructure to cope with projected demands and 
challenges (for example, population growth and the past underinvestment in 
maintaining and renewing infrastructure).  
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DTMR has described the challenge of a constrained funding environment in its Transport 

Coordination Plan 2017–2027, and more fully in a background paper it has prepared for 
the Queensland Transport Policy. 

However, there is a risk that the recommended directions and strategies underpinning 
ShapingSEQ will not be sufficient to maintain current levels of service and achieve 
intended transport outcomes.  

In particular, there is a risk that managing population growth through a combination of 
greater residential densities and improving the transport system will not meet 
ShapingSEQ's preferred transport future or outcomes because: 

▪ DTMR’s modelling of the transport system performance under most ShapingSEQ 
assumptions shows average travel times will increase significantly. (We provide detail 
on this under ‘Modelling ShapingSEQ transport outcomes’.)  

▪ DTMR’s research on infrastructure funding shows clear risks to providing and 
sustaining the infrastructure needed to adequately cope with population change.  

▪ Evidence from other jurisdictions (for example, Infrastructure Victoria) shows that 
continuing with traditional approaches to infrastructure provision and funding is likely 
to be unsustainable without further demand and revenue management measures.  

Modelling ShapingSEQ transport outcomes 
The Brisbane Strategic Transport Model is a multi-modal transport model that covers the 
central part of South East Queensland encompassing the greater Brisbane area. DTMR 
developed the current Brisbane Strategic Transport Model in 2008 and continues to 
manage it. It makes the model available through a license agreement to local councils 
and to organisations who perform transport-related work on behalf of the Queensland 
Government. 

DILGP seconded a senior transport modeller from DTMR to model the transport 
outcomes of the draft version of ShapingSEQ using the Brisbane Strategic Transport 
Model. The purpose of this was to understand the impact on the transport system that 
any demographic and land use changes proposed by ShapingSEQ would have (for 
example, to test the impact of increased population and employment, and specifically, the 
impact of assuming a denser pattern of settlement). DILGP did not engage DTMR to 
model the transport outcomes for the final version of ShapingSEQ, even though it 
included different performance measures from the draft version. 

ShapingSEQ includes five transport-related performance measures in the ‘measures that 
matter’ section of the plan. All five performance measures show that the preferred future 
in South East Queensland is for outcomes to improve in all those areas (for example, 
reduced travel time and distance across all modes of transport). However, DILGP will rely 
on data which is released every five years (like census data) to monitor these measures. 
DILGP did not engage DTMR to forecast transport outcomes for the measures in the final 
version of ShapingSEQ. DTMR advised us that it does not have the capability to model 
the ShapingSEQ transport metrics which cover all modes of transport because the output 
from its model measures vehicle time and distance. 

In the modelling DTMR did on behalf of DILGP for the draft version of ShapingSEQ, it did 
not set out to determine the exact network requirements, but rather to highlight the 
importance of intra-regional corridors at a regional level. It also helped DILGP to identify 
preferred areas for higher density development. 
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It is important to note that the model does not include all aspects of ShapingSEQ policies, 
but it includes substantial components that provide valuable information on the potential 
transport outcomes. The most significant exclusion from the model is the impact of 
employment redistribution which could occur in the denser pattern of settlement 
ShapingSEQ proposes. This could change people's travel behaviours (from 
ShapingSEQ's strategies for areas of regional economic clusters).  

DTMR's model assumed unchanged employment distribution because of the 
government's position that it is difficult to influence the location of employment. As a 
result, the focus was on creating denser residential areas with good public transport and 
access to employment.  

ShapingSEQ includes a strategy to deliver high-frequency public transport services. 
DTMR’s model assumes that between 2016 and 2041 the total kilometres serviced by 
public transport will increase by 53 per cent—from 262 813 in 2016 to 402 003 in 2041.  

The model results show (for this part of South East Queensland) changes in key transport 
performance metrics between the 2016 model results and those for: 

▪ a 2041 base incorporating expected population and employment changes and 
transport capacity and service improvements broadly consistent with ShapingSEQ  

▪ a 2041 ShapingSEQ forecast similar to the 2041 base except for population, with a 
similar level of population redistributed to a denser pattern through greater levels of 
infill development (which is development occurring on land inside existing urban 
areas). 

Comparing ShapingSEQ aspirations with the model 

The model results highlight the risk that key transport outcomes will miss ShapingSEQ's 

preferred future of improved travel time and distance (in the ‘measures that matter’ 
section). For example, instead of achieving a reduction in average travel times for 
vehicles, the model forecasts an increase in average journey times of about 30 per cent 
(greater Brisbane area). DILGP and DTMR have not yet modelled the impact of the 
ShapingSEQ strategy for areas of regional economic clusters to determine if this will help 
bridge the gap between modelled and preferred outcomes. 

DTMR provided us with data for the model area showing the 2016 statistics for 
population, employment, road, and travel metrics against its forecasts for 2041 under two 
scenarios (2041 base and 2041 ShapingSEQ model). This shows that a 50 per cent 
increase in population from 2016 to 2041 will place more pressure on the existing and 
proposed transport infrastructure to the point where user experience on the roads will 
decrease, with lower speed, more kilometres travelled, and longer travel times. We have 
included this data in Appendix G (Figure G1). 

We analysed the measures from DTMR’s modelling to assess if the results were 
consistent with ShapingSEQ’s preferred future of improved travel time and distance. 
While the final ShapingSEQ measures this across all models of transport to measure 
people’s travel experience, DTMR’s model only measures travel time and distance for 
vehicles. While this makes it difficult to compare, it shows whether ShapingSEQ’s 
preferred future correlates with DTMR’s modelling data for vehicles. According to 2016 
census data for Queensland, 84.7 per cent of people who travelled to work on census 
day travelled by private vehicle only.   

Both the base 2041 and the 2041 ShapingSEQ model (denser settlement pattern) 
forecast significant, adverse trends for the key metrics we analysed. The percentage 
change indicates that vehicle travel times and distance are expected to worsen. 
Figure 3A shows the results of the model. 
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Figure 3A 
Comparison of ShapingSEQ—preferred transport future against  

the Brisbane Strategic Transport Model (BSTM) 

BSTM 
measure 
(vehicles) 

BSTM base 
2041 vs. 

2016 

BSTM 
ShapingSEQ 

2041 vs. 
2016 

Draft 
ShapingSEQ 

preferred 
future (all 
modes) 

Final 
ShapingSEQ 

measure 

Final 
ShapingSEQ 

preferred 
future (all 
modes) 

Average trip 

length 

(kilometres) 

  

 

Average 

travel 

distance all 

trips  

 

11.4 per cent  
(12.7 to 14.1 
km) 

10.7 per cent  
(12.7 to 14.0 
km) 

Average trip 

time 

(minutes) 

  

 

Average 

travel time 

all trips  

 

31.6 per cent  
(15.2 to 19.9 
min) 

29.6 per cent  
(15.2 to 19.6 
min) 

Vehicle km 

travelled 

per capita 

per year 

(kilometres 

per person 

per day) 

 
 
4.3 per cent  
(29.2 to 31.2 
km per 
person per 
day) 

 
 
2.8 per cent  
(29.9 to 30.7 
km per 
person per 
day)  

— — 

Source: Queensland Audit Office from the draft and final versions of ShapingSEQ and BSTM model 
results summary. 

We found no evidence that DILGP completed (or required DTMR to complete) a report of 
the modelling exercise. While DILGP advised us their senior officers discussed the results 
of the transport modelling with a senior transport modeller they seconded from DTMR, 
there is no record of how DILGP considered transport modelling results in setting 
preferred transport trends.  

While ShapingSEQ refers to the performance trends as SEQ’s preferred future, it does 
not mention the risk of not achieving these aspirations. It will be critical to monitor this risk 
and the actual trends, compared to planned, as part of ShapingSEQ’s ongoing monitoring 
and measuring success plans.  

We understand from our discussions with DTMR that comprehensively modelling all 
aspects of ShapingSEQ would have taken too long to fit within the required timelines and 
would have been very expensive. However, the modelling it did complete on behalf of 
DILGP contained valuable information that should have been better documented. For 
example, DILGP and DTMR did not adequately document the objectives, scope, 
assumptions, results, conclusions, and any limitations of their analysis. There is also no 
evidence that DILGP has fed the model results into a risk management framework to be 
monitored and managed as part of ShapingSEQ.  

With this knowledge of potential adverse transport outcomes in the future, the 
Queensland Government needs to examine it further, and put in place actions to 
effectively monitor and manage it. 
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Modelling Kingsford Smith Drive transport outcomes 
To further explore the challenges facing the transport system, we asked DTMR to model 
traffic volumes and speeds on a specific corridor to examine the impacts of population 
and employment growth. 

We selected Kingsford Smith Drive between the Gateway Motorway and Breakfast Creek. 
Its demographic and employment trends make it a good case study of the transport 
challenges facing Brisbane over the next 25 years. 

Kingsford Smith Drive serves significant residential areas in the north and north-east of 
Brisbane. The intensity of residential development in these areas is forecast to increase 
under ShapingSEQ. In terms of employment, Kingsford Smith Drive is likely to play a key 
role in linking its catchment population and other residential populations in northern and 
inner Brisbane to significant employment clusters to the east and south-east of the 
corridor, and to the major employment opportunities in inner and central Brisbane.  

We requested modelling of the current (2016) traffic volumes and the forecast traffic 
volumes for 2041 that informed the ShapingSEQ regional plan. 

Appendix G contains further detail on the model. Case study 1 shows a summary of the 
results of the model. 

Case study 1 

Kingsford Smith Drive 

The model assumes that between 2016 and 2041, Kingsford Smith Drive expands from a 
four-lane to six-lane road.  

Traffic volumes 

The Brisbane Strategic Transport Model (the model) forecasts significant increases in traffic 
volumes along Kingsford Smith Drive of more than double in both directions for the morning peak 
and almost double in the afternoon peak. 
Traffic speeds 

Increasing the capacity of this corridor from two to three lanes in each direction does not fully 
mitigate the impact of increased traffic volumes. The model forecasts that by 2041, traffic speeds 
on Kingsford Smith Drive will reduce significantly by between 30 per cent and 70 per cent for 
over half the corridor for the most highly trafficked directions in the morning and afternoon peaks. 
We found there was a mostly smaller speed reduction for travellers in the lower volume 
directions. 

Note: The modelling for this case study uses 2016 land use projections data. The data Brisbane City Council 
used to develop the Kingsford Smith Drive business case was based on land use and growth projections 
Queensland Government provided, which were current at the time Brisbane City Council prepared the business 
case (2013–2015).    

Source: Queensland Audit Office. 

The modelling above demonstrates that the government has some real challenges to 
manage if it is to achieve its planned transport outcomes. The Queensland Transport 

Policy is intended to develop and define policy for measures that could mitigate these 
challenges. However, it is a work in progress and the timelines for developing, engaging 
on, and finalising government policy are unclear. Without the Queensland Transport 

Policy, the basis for planning is constrained to more traditional measures used to address 
emerging challenges. 
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Developing regional transport plans 

Regional planning—historical 
Section 22 of the Transport Planning and Coordination Act 1994 requires DTMR, through 
its chief executive, to develop and integrate regional transport plans that complement the 
objectives of regional and land use plans.  

Over the last decade, there has been inconsistent coverage of regional transport plans 
for Queensland regions. All Queensland regions have either outdated, unfinalised, or no 
regional transport plans.  

Of the 12 regions in Queensland: 

▪ six regions, with a combined total population size of greater than one million people, 
have not had their regional transport plan revised since at least 2004 (with one revised 
in 2000) 

▪ three regions with smaller population sizes have no regional transport plans 

▪ one region has a draft of a current regional transport plan, which DTMR has published 
for comment. 

These timing gaps limit the extent to which DTMR can integrate its transport plans with 
land use plans, mostly in regional Queensland. DTMR maintains other plans such as 
modal network plans, corridor, area, and route plans to mitigate these gaps, but the 
absence of regional transport plans limits the effectiveness of DTMR's strategic 
framework for coordinating transport planning. External stakeholders such as local 
councils and industry bodies/businesses lack an accurate reference point on DTMR's 
plans for the transport network in their areas and how that affects their transport needs or 
local transport and land use plans. 

Appendix F shows the status of regional land use and transport plans for each 
Queensland region. 

New generation of regional transport plans 
DTMR has recognised this problem and has begun to implement a new approach of 
developing transport plans for all regions, even if the regional land use transport plans for 
those regions have not been updated recently. DTMR wants to rapidly put in place 
regional transport plans across Queensland as a foundation for methodical and 
structured regional, area, and corridor planning. The plans will guide further planning 
activities in each region over the next 15 years. In ShapingSEQ, DILGP recognised the 
important role that regional transport plans will have to address the transport challenges 
affecting Queensland’s regional areas. 

The purpose of the regional transport plans is to provide:  

▪ an agreed vision and understanding of the challenges facing each region 
▪ short- to medium-term actions to fully understand these challenges  
▪ actions/priorities to address them. 
DTMR aims to draft regional transport plans for all regions by February 2018. In doing so, 
it is engaging stakeholders, including DILGP, regarding the land use elements, and each 
respective local council regarding local land use and transport planning. The first pilot 
regional transport plan for the Mackay, Isaac and Whitsunday region is in an advanced 
draft stage, and consultation for the remaining regions is in progress. 

Integrating regional transport plans with regional land use plans 

We compared the January 2017 draft Mackay, Isaac and Whitsunday Regional Transport 

Plan with the 2012 Mackay, Isaac and Whitsunday Regional Plan to test how well 
integrated the two plans were.  
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The two plans are broadly consistent in terms of key transport goals and outcomes. While 
grouped differently, the overall goals and intended outcomes of the regional plan and 
regional transport plan include the same objectives. There are key components in 
common: integrated transport system; resilience and safety of infrastructure; and using 
transport to facilitate employment and liveability. 

But, in terms of input assumptions, the two plans are not consistent nor integrated. The 
regional transport plan is not clear about: 

▪ its consistency with the regional plan’s 2012 goals, intended outcomes and input 
assumptions, and any actions required to integrate these plans 

▪ how the actions mentioned in the achievements to date section match the regional 
plan’s transport-related actions. 

The 2012 Mackay, Isaac and Whitsunday Regional Plan recognises the need for an 
integrated transport network throughout the region to enable communities to become 
better connected and more accessible. The desired regional outcomes express a number 
of core transport principles, including providing: 

▪ highly connected transport networks to facilitate strong links within and between 
communities and activity centres to enable high levels of accessibility, and route and 
mode choice 

▪ an efficient, sustainable, and integrated transport system in the region that is safe and 
accessible 

▪ for the efficient and effective movement of freight to support regional growth. 

DTMR included similar transport principles in the draft 2017 Mackay, Isaac and 

Whitsunday Regional Transport Plan. However, it's unclear what progress DTMR has 
made on the regional plan’s eight transport-related actions. While the plan includes a 
section on achievements to date, it is not clear how the actions mentioned in this section 
match the regional plan's transport-related actions. It is also unclear how the 49 actions 
and 24 opportunities in the draft regional transport plan specifically relate to the regional 
plan.  

The assumptions that support the two plans, like population forecasts, have changed. 
The 2012 Mackay, Isaac and Whitsunday Regional Plan relied upon 2006 census data, 
while the draft 2017 Mackay, Isaac and Whitsunday Regional Transport Plan used 2011 
census data (the 2016 census data wasn’t released at the time DTMR prepared the draft 
plan). DTMR and DILGP need to clarify the implications of the changes in the population 
forecasts for these plans and set out appropriate actions to address the changes and 
harmonise the plans.  

Figure 3B shows how the population forecasts for these two plans differ, with the regional 
transport plan having lower growth forecasts to 2036. The regional transport plan does 
not address what effect changes in population forecasts have on the integration between 
land use and transport planning. 
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Figure 3B 
Population forecasts—regional plan and regional transport plan for the Mackay, 

Isaac and Whitsunday regions 

Council 
area 

2011—
regional plan 

2016—
regional 
transport 

plan 

2031—
regional plan 

2036—
regional 
transport 

plan 

Mackay 121 400 126 370 187 400 171 313 

Isaac 23 000 24 915 37 000 31 933 

Whitsunday 35 750 35 213 55 500 46 652 

Source: Queensland Audit Office. 

Defining transport problems for the region 

The draft regional transport plan states that DTMR aligns its approach to regional 
transport planning with the Australian Transport Assessment and Planning Guidelines. 
These guidelines recommend that: 

▪ problem identification, analysis, and prioritisation should happen at every level of the 
planning process (during statewide, regional, and local planning) 

▪ problem identification should be based on empirical observations, such as data and 
information obtained from surveys, demand modelling, and interviews    

▪ problem assessments involve developing a sound understanding of the extent, scale, 
cause, and effect of problems as the foundation for developing options 

▪ problems should be prioritised on the basis of sound evidence.  

Because DTMR is developing 12 regional transport plans by February 2018, it is not 
practical to undertake a detailed assessment of the problems facing each region before it 
finalises each plan. For some regions, planning activities already undertaken, such as 
area, corridor, or modal plans, will inform the problem identification in the regional 
transport plans. But this depends on what planning activities DTMR has previously 
conducted in a region.  

Therefore, the regional transport plans have an important function in setting agreed 
actions that will facilitate more detailed and targeted problem analysis. DTMR will need to 
maintain and update the plans as it completes further planning studies.  

The Mackay, Isaac and Whitsunday Draft Regional Transport Plan includes agreed goals, 
four-year Queensland Transport and Roads Investment Program (QTRIP) commitments, 
and actions to provide the information to better understand the problems and inform 
additional actions. The plan has 49 actions and about half this number of opportunities. 
The actions are mostly about developing plans or strategies; undertaking studies or 
planning; and investigating feasibility or opportunities. The monitoring and completion of 
the plan’s actions and opportunities will require careful management. These actions are 
not currently timed, consistently allocated to a responsible party, or explicitly resourced. 

This shows that DTMR still has significant work to do to define the problems for the 
regions. The actions in the plan will help DTMR develop a stronger empirical basis for 
understanding regional problems and designing appropriate actions to address these. 
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DTMR's new generation of regional transport plans will help it to prioritise what further 
planning studies it will conduct at the area, corridor, route, and link level. DTMR did not 
conduct regional-level modelling to inform problem definition and potential solutions in the 
Mackay, Isaac and Whitsunday Draft Regional Transport Plan. This was because it 
considered data, previous study findings and other sources of evidence it already had, 
and the value of, cost and time constraints of conducting further analysis. The regional 
transport plans will be an important mechanism for guiding how DTMR will apply its 
strategic modelling capability to the areas of greatest need. 

DTMR's engagement with departments and local councils 

DTMR has adequately engaged with DILGP and local councils to develop the Mackay, 

Isaac and Whitsunday Draft Regional Transport Plan. It has followed a clear, highly 
structured process. This has allowed DILGP and affected local councils to provide their 
perspectives on the plan’s goals and content. DTMR is following a similar process for the 
remaining 11 regional transport plans it is developing for delivery by February 2018.  

DTMR can show how it has taken account of agencies’ inputs in developing the first, pilot 
regional transport plan. We confirmed that DTMR, through its consultants, has 
documented and accounted for agency comments for the Mackay, Isaac and Whitsunday 

Draft Regional Transport Plan. Agencies broadly agree on the high-level outcomes.  

DTMR showed us that it received written feedback from the federal Department of 
Infrastructure and Regional Development that it:  

▪ commended DTMR for its commitment to engage with all levels of government to 
develop a shared strategic vision for Queensland’s transport system  

▪ is pleased the Mackay, Isaac and Whitsunday Draft Regional Transport Plan aligns 
with and considers key federal government objectives, priorities and initiatives.  

Accelerating planning and development access  
The Economic Development Act 2012 (ED Act) enables the government to declare an 
area of land as a priority development area (PDA). This provides for a more accelerated 
planning and development process than normally applies to land developed under the 
Sustainable Planning Act 2009 and now the Planning Act 2016 (the planning Acts).  

There are 28 PDAs in Queensland: 

▪ Seventeen PDAs were declared under the Urban Land Development Act 2007 (ULD 
Act). Under this Act, these PDAs were formerly known as urban development areas 
(UDAs).  

▪ Eleven PDAs have been declared under the ED Act. This Act replaced the ULD Act in 
February 2013. The Urban Land Development Authority (ULDA), a statutory authority 
under the UDLA Act, was replaced by Economic Development Queensland (EDQ), a 
commercialised business unit within DILGP. EDQ transitioned existing UDAs to PDAs 
under the new ED Act. 

We examined the following four PDAs as case studies: 

▪ Andergrove—declared 23 April 2010  

▪ Fitzgibbon—declared 25 July 2008  

▪ Caloundra South—declared October 2011  

▪ Maroochydore—declared July 2014 and amended April 2016.  
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Agencies' engagement to develop priority development areas 
development schemes 
The agencies responsible for the four PDAs we reviewed (EDQ, Sunshine Coast 
Regional Council, and Mackay Regional Council) adequately engaged relevant state 
agencies and local councils to understand and address transport issues likely to affect 
the PDAs' objectives and state planning interests. EDQ recognises the need to define 
transport objectives as part of PDAs’ approved development schemes and to 
appropriately monitor and respond to emerging transport outcomes as PDAs are 
implemented.  

We found evidence that EDQ assessed the transport requirements and gave the relevant 
state agencies and other stakeholders the opportunity to raise issues that might affect the 
transport outcomes. EDQ considered these issues when it finalised the development 
schemes. The submission reports for each of the PDAs describe these issues and how 
they have been considered and addressed. 

For the most recent (Maroochydore) PDA we found that EDQ had documented how it 
addressed the State Planning Policy requirements before finalising the development 
scheme. EDQ informed us that the level of record-keeping and documentation was not as 
complete for PDAs declared and developed before February 2013 (under the ULDA Act). 
Therefore, it was not able to provide specific examples of how it addressed the State 
Planning Policy current at the time these development schemes were finalised. 
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4. Measuring and monitoring performance 
In this chapter we look at whether the Department of Transport and Main Roads 

and the Department of Infrastructure, Local Government and Planning effectively 

measure and monitor the performance of transport systems and regional plans. 

Introduction 
Measuring and monitoring progress compared to plan is important to ensure responsible 
departments effectively achieve planned transport system outcomes. This requires 
departments to have: 

▪ appropriate data and measures to track progress against objectives 
▪ systems to collect, record and analyse relevant data 
▪ experienced staff to analyse and provide insights into the results of performance data 
▪ effective governance arrangements to take corrective action on any adverse 

performance trends.    
We examined whether: 

▪ the Department of Transport and Main Roads (DTMR) 
- develops and applies performance measures and frameworks for evaluating the 

effectiveness of existing and proposed transport systems 
- has developed a performance monitoring framework for the new generation of 

regional transport plans 
▪ the Department of Infrastructure, Local Government and Planning (DILGP) has 

developed a monitoring and performance framework for the South East Queensland 

Regional Plan (ShapingSEQ) and for priority development areas. 

Monitoring the transport coordination plan 
The Transport Planning and Coordination Act 1994 specifies that the chief executive is to 
evaluate the effectiveness of existing and proposed transport systems in the state as part 
of ensuring more effective integration of land use and transport planning. 

Evaluating the effectiveness of the existing transport system 
The three key documents that make up DTMR's performance measurement framework—

the Queensland Transport Snapshot, Service Delivery Statement, and State of the Asset 

Report provide a solid performance-monitoring foundation. They contain useful 
information and have the potential to provide decision-makers with unique insights into 
transport trends. 

The purpose of each of these documents is as follows: 

▪ The Queensland Transport Snapshot report contains the performance measures for 
the 2013 draft Transport Coordination and Delivery Plan objectives.  

▪ DTMR's service delivery statement (SDS) describes each of its service areas and their 
objectives. It includes efficiency and effectiveness performance measures for each 
area.  

▪ The State of the Asset Report describes the condition and performance of the 
transport infrastructure network (including roads, structures, and maritime assets). 

The report most relevant to integrating transport planning is the Queensland Transport 
Snapshot report.    
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Queensland Transport Snapshot report 

After completing the draft 2013 Transport Coordination and Delivery Plan DTMR 
developed the Queensland Transport Snapshot report to: 

▪ provide DTMR's senior governance body, the Infrastructure Investment Committee, 
with an update on infrastructure performance outcomes over a five-year period 

▪ confirm and validate transport infrastructure portfolio metrics for DTMR to use across 
the entity 

▪ identify gaps and mature DTMR's existing benefits reporting capability. 
DTMR has developed and presented two Queensland Transport Snapshot reports to the 
Infrastructure Investment Committee for the periods 2010–11 to 2014–15 and 2011–12 to 
2015–16. 

DTMR developed a web-based application to present the Queensland Transport 

Snapshot results. This application is only accessible to DTMR staff, but could form a 
valuable and effective way of communicating performance information to external 
audiences such as parliament and the wider community. 

DTMR's Queensland Transport Snapshot reports show that DTMR has improved the way 
it measures and communicates the performance of the existing transport system:  

▪ While the former Queensland Transport and Department of Main Roads defined clear 
transport objectives for the 2008 transport coordination plan, it did not develop an 
adequate performance measurement framework. 

▪ DTMR developed a better framework to report on the objectives in the 2013 draft 
transport coordination plan and reported the results for two years (2014–15 and  
2015–16). The framework included a range of indicators to measure the efficiency, 
safety, and integration of the existing transport system. 

Queensland Transport Snapshot performance measures 

DTMR can improve the Queensland Transport Snapshot report by improving the 
performance measures for: 

▪ geographical coverage 

▪ transport system goal coverage. 

The metropolitan region of Queensland, which includes the Brisbane, Ipswich, and 
Redland councils, is the most densely populated area of Queensland, with the highest 
traffic volumes and most congestion. The measures DTMR reported in the  
2015–16 Queensland Transport Snapshot were heavily focused on the metropolitan 
region. Seven of the nine indicators for road-based efficiency and reliability measures 
applied only to the metropolitan region.  

In the 2016–17 Queensland Transport Snapshot, during the conduct of our audit, DTMR 
introduced four new measures that cover areas outside of the metropolitan region.  

DTMR needs to continue to expand the geographical coverage of several measures so it 
can adequately measure the extent to which it achieves statewide transport coordination 
plan objectives. In 2017–18, DTMR plans to expand its efficiency and reliability measures 
to other regions in South East Queensland and measure network availability (for 
example, relating to flooding and incidents) and reliability for freight for the regions 
outside of South East Queensland.   

Figure 4A shows the measures DTMR used in its 2016–17 Queensland Transport 

Snapshot report and the areas of coverage.  
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Figure 4A 
Geographical coverage for Queensland Transport Snapshot measures—2016–17 

Queensland Transport Snapshot measures Geographical coverage 

Efficient and reliable 

Average travel time road (mins per 10km)  Metropolitan region (2012–13 to 2016–17) 

Average travel time typical bus (12 routes) Metropolitan region (2012–13 to 2016–17) 

Average bus journey speed (12 routes) Metropolitan region (2012–13 to 2016–17) 

Percentage of road network with reliable travel 
times 

Metropolitan region (2012–13 to 2016–17) 

Variation in average bus travel time (12 routes) Metropolitan region (2012–13 to 2016–17) 

Percentage of the network with good productivity  Metropolitan region (2012–13 to 2016–17) 

Frequency and duration of flood incidents (new 
measure) 

All of Queensland (2011–2015) 

Frequency and duration of unplanned incidents All of Queensland (2011–2015) 

Cost of congestion (new measure) Metropolitan, North Coast, and South Coast 
districts (2015) 

Growth in heavy vehicle use throughout the 
state-controlled network (new measure) 

Queensland state roads (six regions 2011–12 to 
2015–16) 

Growth in active transport (new measure) Greater Brisbane and Cairns (2015–2017) 

Integrated 

Residents with good accessibility to services 10 Queensland urban areas (2013–2016) 

Proportion of people within 400m of a public 
transport stop/station 

Queensland urban areas (2012 and 2016)  

Proportion of bus stops that are compliant with 
the Disability Discrimination Act (1992) 

Queensland urban areas (2015–16) 

Safe and secure 

Crashes/injury severity by location All of Queensland (2012–2016)  

Crashes/injury severity by speed limit All of Queensland (2012–2016)  

Source: Queensland Audit Office using data provided by the Department of Transport and Main 
Roads.  
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In addition, DTMR can improve the coverage of transport goals in its Queensland 

Transport Snapshot. It has gaps in its measures to assess: 

▪ freight efficiency and reliability 

- The 2015–16 Queensland Transport Snapshot included direct freight-related 
measures of the tonnes carried by mode and road tonne kilometres carried by 
different vehicles, but these do not measure efficiency or reliability. 

DTMR advised us it is addressing these gaps by developing performance measures 
with datasets it has recently acquired for the state-controlled road network, and by 
developing the Queensland Freight Model. 

▪ public transport efficiency, reliability, and integration 

- The 2015–16 Queensland Transport Snapshot includes average and variations in 
bus travel times and on-time running for morning, afternoon, and off-peak periods 
for 12 routes in the metropolitan region. 

- This does not cover other forms of public transport, such as trains and ferries, and 
is limited for buses in terms of the number of routes and information provided. 

- The bus measures DTMR provided in the Queensland Transport Snapshot are a 
small proportion of all bus routes (a sample of 12 out of 275 daytime bus routes in 
South East Queensland).  

- The Queensland Transport Snapshot includes no performance measures for 
intermodal travel. 

DTMR provides additional performance information in its annual service delivery 
statements, which include bus, rail and ferry customer satisfaction (also for taxis), 
patronage, passenger subsidies, and CityTrain overall service delivery and peak 
on-time running. It also provides a quarterly TransLink tracker performance report and 
monthly performance reports on the TransLink website.  

▪ safety and security related to public transport and ports 

- The 2015–16 Queensland Transport Snapshot includes information on road 
crashes throughout Queensland but nothing on injury and fatality risks for other 
modes of transport, the number of crimes committed on public transport, or 
passenger perceptions of safety while using public transport. 

- The Service Delivery Statement includes marine, rail and road fatality rates and 
hospitalised injury rates for rail and road travel, but DTMR does not use these in 
Queensland Transport Snapshot reporting. 

The Transport Coordination Plan 2017–2027 indicates that the transport performance 
measures may change and evolve over time, and that DTMR will update the measures as 
required to ensure they continue to provide effective measurement of performance 
towards the objectives for the transport system. This also applies to the Queensland 

Transport Snapshot.  

Performance framework for the Transport Coordination Plan 2017–2027 

DTMR included a performance measurement framework in the January 2017 draft 
version of the transport coordination plan. However, during the audit, we identified gaps 
in the measures DTMR included in the framework. The plan had limited geographical 
coverage and did not include measures for two of the five transport objectives—customer 
experience and affordability, and the environment and sustainability.  

Following feedback we provided during this audit, DTMR has now included performance 
measures it has outside of the Queensland Transport Snapshot report so it can measure 
all five transport coordination plan objectives. It has also expanded the geographical 
coverage of its performance measures. 
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DTMR has not documented a consolidated analysis of performance trends for all of its 
datasets linked to its transport coordination plan. While it presents the Queensland 

Transport Snapshot to the Infrastructure Investment Committee, this is only focused on 
transport infrastructure performance. DTMR now needs to integrate all of its performance 
reporting data sources to present a consolidated analysis that shows to what extent it 
achieves the transport coordination plan objectives. 

Evaluating the effectiveness of proposed transport systems 
DTMR has developed a suite of strategic and more locally-focused transport modelling 
tools to assess the impact of proposed statewide, regional, and local policies and plans 
and specific projects. DTMR's Transport Analysis Unit has developed a range of models 
and associated capabilities to analyse the functionality of networks, develop transport 
data and analysis products, and complete strategic modelling analysis.  

DTMR regularly applies this capability when it develops business cases to assess specific 
transport projects. We have also seen some evidence of how DTMR strategically applies 
this capability. For example, it: 

▪ estimates the impact of travel demand management measures on the wider Brisbane 
transport network out to 2031 

▪ models the impact of network improvements and greater population densities for the 
part of the South East Queensland region covered by the Brisbane Strategic Transport 

Model.  

DTMR used its strategic modelling capability to assist DILGP in developing ShapingSEQ. 
It built a model to highlight the impact on the transport system of any demographic and 
land use changes proposed by ShapingSEQ. This helped DTMR to: 

▪ identify that at least five intra-regional transport corridors would be required to facilitate 
further sustainable growth within the region  

▪ assist DILGP to identify preferred areas for increasing higher density development. 

However, the documentation DILGP and DTMR provided did not adequately explain: 

▪ the rationale for its strategic modelling approach, including the key assumptions made 

▪ how these results informed the development of ShapingSEQ. 

DILGP advised us that its senior officers discussed these matters with the senior 
transport modeller it seconded from DTMR, but they did not document these discussions. 

The modelling results we reviewed for the Kingsford Smith drive were consistent with the 
results we reviewed for ShapingSEQ (Chapter 3). This demonstrates that DTMR has a 
consistent approach to evidence-based planning to support integrated transport and land 
use planning. 

Monitoring ShapingSEQ and regional transport plans 
The progress monitoring and performance measurement frameworks for ShapingSEQ 
and the Mackay, Isaac and Whitsunday Draft Regional Transport Plan need to be clearer 
about how DILGP and DTMR will: 

▪ monitor, report and manage progress on actions (There is insufficient information on 
timing, resourcing, and responsibility for actions.) 

▪ measure, report on, and manage performance. DILGP and DTMR have listed 
intended performance trends or metrics in the plans, but there is insufficient detail on 
how they will apply these measures, report on progress, and respond to current and 
emerging risks that threaten to undermine these plans’ objectives. 
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ShapingSEQ 

The final version of ShapingSEQ includes a clearer and more detailed description of the 
governance arrangements for implementing and monitoring the plan. 

ShapingSEQ includes two mechanisms for measuring performance: 

▪ Measures that matter—key indicators of performance against each of ShapingSEQ’s 
five key themes 

▪ SEQ Growth Monitoring Program—reporting on the relationship between land supply 
and development across local government areas. 

In reviewing the draft plan we focused on the ‘Connect theme’ ‘measures that matter’ as 
most relevant to integrated transport outcomes. In finalising ShapingSEQ, DILGP 
amended the Connect measures by: 

▪ adding a measure on the proportion of the population with good accessibility to a 
range of essential services using public transport 

▪ dropping the road-based measures of average morning peak road travel time per 
10 kilometres and vehicle kilometres travelled per capita per year 

▪ retaining measures of average travel time and distance for all trips, mode share, and 
public transport boardings per capita. 

DILGP’s ‘measures that matter’ will help DILGP understand whether ShapingSEQ is 
progressing the ‘Connect’ theme elements and strategies. However, the measures may 
not be sufficient to highlight the risks to achieving the ShapingSEQ ‘Connect’ objectives. 
For example, there are no direct measures to show how efficient and reliable freight 
movement on key corridors has been prioritised.  

In addition, excluding measures that DTMR has the capability to measure, such as peak 
period performance and average commute time (work and education trips) across all 
modes of transport, undermines DILGP’s ability to monitor and manage key integrated 
transport risks. The delivery and measurement chapters of ShapingSEQ omit any 
reference to managing the risks that could reasonably undermine ShapingSEQ’s 
‘Connect’ objectives.  

ShapingSEQ is not clear about who will track, monitor, report, and identify strategies for 
addressing adverse trends in performance. DILGP needs to work out how to 
operationalise the monitoring framework it has summarised in the ShapingSEQ plan 
including the preferred transport trends. 

Regional transport plans 

There is limited detail in the Mackay, Isaac and Whitsunday Draft Regional Transport 

Plan describing how DTMR will monitor and measure performance. While the 
performance measures refer to the transport coordination plan metric categories, the plan 
does not explain how DTMR will use these to measure intended outcomes (the plan 
priorities).  

However, DTMR has revised the structure of the remaining 11 regional transport plans to 
provide greater clarity about how it will measure priorities and actions to achieve 
outcomes. DTMR plans to apply this framework to the Mackay, Isaac and Whitsunday 

Draft Regional Transport Plan following stakeholder consultation. It will need to set 
baselines for its measures so it can show to what extent it is achieving the objectives. 

The Mackay Isaac and Whitsunday Draft Regional Transport Plan includes 49 actions—
mostly about completing planning activities and investigating the feasibility of 
improvement options. DTMR has identified officers responsible for the actions but has not 
yet timed the delivery of these actions or the resources it requires to implement them. 
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Because of the high number of actions, and the absence of resource estimates and 
detailed timelines for their completion, they will need careful oversight to be delivered 
effectively (most actions are in a one- to four-year period). 

Monitoring priority development areas 
It is not clear how Economic Development Queensland (EDQ): 

▪ monitors progress towards intended transport outcomes of priority development areas 
(PDAs)  

▪ responds to trends and risks that potentially undermine their achievement.  

EDQ understands the need to better monitor progress and manage the risks, but cannot 
show significant progress in addressing this need. 

The development schemes we examined define transport objectives and area-wide 
criteria for the provision of transport infrastructure but do not adequately explain how 
EDQ will measure progress towards these objectives. EDQ has completed some 
evaluation activities, but these are insufficient to monitor and adequately manage 
emerging transport outcomes. 

DILGP advised us that the Economic Development Act 2012 includes a planning and 
development assessment process. The process requires planning to be integrated to 
ensure all land use matters (including transport) are considered at both the plan-making 
stage and as part of assessing development applications. However, this does not 
address measuring the intended transport outcomes the PDAs are designed to achieve—
the four PDAs we reviewed did not define adequate metrics for measuring these 
outcomes.  

We recognise that PDAs only apply to specific areas in Queensland and are only one 
growth management tool that can be used to ensure integration of land use and transport 
planning. Growth management under the Planning Act 2016, principally delivered by local 
government through planning schemes and infrastructure planning, is also critical to 
achieving integration. 

Defining transport measures 
The PDAs’ transport objectives support the overall vision for each of the PDAs we 
examined. All the sampled PDAs share a common transport theme of providing an 
adequate and efficient road network and sufficient parking, and of prioritising active and 
public transport modes. This is provided through shared use paths, facilities, and public 
transport infrastructure.  

The documented objectives across these PDAs include: 

▪ encouraging active travel through new and attractive bicycle and walking networks 

▪ delivering transit-orientated developments (focused on public transport) 

▪ promoting public transport and active travel over private vehicle use 

▪ making active travel a key mode of travel 

▪ minimising the impact of traffic noise on residents 

▪ providing adequate car parking 

▪ ensuring the road network provides a convenient and efficient system for residents’ 
travel. 
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Apart from a single transport performance measure (90 per cent of residents within 
400 metres of a public transport route), EDQ has not defined what these objectives mean 
and how it will measure them. The absence of adequate performance measures, 
evidence-based targets, and a measurement plan, is a significant gap.  

We did not find a clear and systematic approach to monitoring and responding to 
emerging PDA outcomes. EDQ has recognised the risk of not achieving PDAs’ visions 
and specific outcomes, but there is no evidence that it has implemented specific 
mitigating actions about developing pilot PDA risk registers to better understand and 
manage this risk.  

Evaluation activities 
We asked EDQ to provide us with evidence to show how it monitors the implementation 
of PDAs to achieve integrated transport and land use outcomes. EDQ provided: 

▪ a briefing note summarising an EDQ strategic review of PDAs examining whether 
current PDAs should retain their status given their level of maturity and the ongoing 
need for PDA status 

▪ residential survey results completed in July 2012 for the Fitzgibbon PDA and in 
June 2014 for the Andergrove PDA. These surveys aimed to profile the resident 
populations and determine people's motivations for buying into the development. 

These evaluation activities were not part of a structured and sufficient approach to 
monitor the achievement of intended outcomes for PDAs.  

The strategic review had a narrow focus on whether PDAs had been completed and there 
was no analysis of whether intended outcomes were achieved. The one-page tabulated 
PDA analysis contained no information on the extent to which PDAs had achieved their 
intended objectives. 

EDQ's surveys focused on residential characteristics and overall questions on key issues 
and improvement areas. They did not directly refer to the development scheme 
objectives. Nor did they include an examination of the intended transport outcomes that 
focused on the greater use of public and active transport and a lesser reliance on private 
motor vehicles to access work and other community facilities.  

The surveys, through general questions on the strengths and weaknesses of these 
PDAs, identified important transport issues. However, it is unclear how EDQ has 
considered and acted on the survey information to improve transport integration and 
outcomes. 

The surveys did not comprehensively evaluate transport impacts. Consequently, the 
surveys were not effective in helping EDQ determine the PDAs’ effectiveness with 
respect to intended transport outcomes.
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Appendix A—Full responses from agencies 
As mandated in section 64 of the Auditor-General Act 2009, the Queensland Audit Office 
gave a copy of this report with a request for comments to the Department of Transport 
and Main Roads, the Department of Infrastructure, Local Government and Planning, 
Brisbane City Council, Sunshine Coast Regional Council, Mackay Regional Council, 
Isaac Regional Council and Whitsunday Regional Council. 

The heads of these agencies are responsible for the accuracy, fairness and balance of 
their comments. 

This appendix contains their comments and responses to our audit recommendations. 
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Comments received from Director-General, Department of 
Transport and Main Roads  
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Responses to recommendations 
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Comments received from Director-General, Department of 
Infrastructure, Local Government and Planning  
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Responses to recommendations 
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Comments received from Chief Executive Officer, Brisbane City 
Council  
 

 

 

 

 



Integrated transport planning 

66 Report 4: 2017–18 | Queensland Audit Office 
 

Appendix B—Audit objectives and methods 

Audit objective 
The objective of the audit was to determine whether the state’s approach to strategic 
transport planning enables effective use of transport resources and a long-term 
sustainable transport system.   

We assessed whether: 

▪ the Department of Transport and Main Roads (DTMR) provides an effective 
framework for coordinating transport planning that integrates with other government 
plans 

▪ the Department of Infrastructure, Local Government and Planning (DILGP), DTMR 
and local councils effectively integrate land use and transport planning.  

Reason for the audit 
We conducted the audit for the following reasons: 

▪ Past population and economic growth have created access and mobility challenges 
across the state and particularly on peak commuting routes in South East 
Queensland. The State Infrastructure Plan expects significant population and travel 
growth over the next 20 years to intensify these challenges. This represents a 
significant risk to the state's economic prosperity and liveability.  

▪ The 2015 Infrastructure Australia audit confirmed that Australia needs integrated 
infrastructure and land use planning across all levels of government to realise 
significant efficiency and service delivery benefits.  

▪ During our audit planning, those we included in this audit  

- acknowledged weaknesses in the level of integration for past regional planning  
- noted that the South East Queensland Regional Plan (SEQRP) was underway and 

that it will propose policy directions and targets to address a rapidly changing 
regional population  

- identified the development of the 12 revised regional transport plans—with the 
Mackay, Isaac and Whitsunday Region being the first pilot regional transport 
plan—as a significant improvement in terms of applying a collaborative, integrated, 
and evidence-based approach focused on achieving clearly defined outcomes  

- saw the potential value of the audit in assessing the new approach to regional 
planning and providing recommendations that could be a catalyst for improvement.  

Performance audit approach 
The audit was conducted between October 2016 and August 2017. 

The audit included: 

▪ interviews with staff from the Department of Transport and Main Roads, the 
Department of Infrastructure, Local Government and Planning, Brisbane City Council, 
Isaac Regional Council, Whitsunday Regional Council, and Mackay Regional Council 

▪ analysis of documents provided by those we audited 

▪ analysis of performance data and transport modelling data. 

Our team included a transport economist with extensive experience in examining the 
effectiveness of transport infrastructure and service delivery. 



Integrated transport planning 

Report 4: 2017–18 | Queensland Audit Office 67 
 

Appendix C—Changes and challenges for 
transport planning 

Population change and growth 
Rapid population growth and urbanisation is expected in parts of the state. South East 
Queensland, for example, is expected to have 54 per cent population growth by 2041. 
This will increase pressure on existing transport infrastructure and require additional 
investment in new transport infrastructure. 

Based on the expected population growth, ShapingSEQ seeks to locate more people in 
locations with existing services and development. Its policies include: 
▪ supporting greater numbers of people living in closer proximity to public transport 

▪ supporting the growth of high-value local jobs through areas of regional economic 
significance (which are those areas that demonstrate a synergy across economic and 
employment areas important to the region because they contain a concentration of 
significant economic (and employment) activity) 

▪ planning for the delivery of high-frequency public transport to support land use 
investment. 

Consumer expectations 
The rapidly changing and complex expectations of citizens puts strain on traditional 
methods of service delivery. People’s increasing use of social media and online 
connections has changed what they expect from the transport system and how they 
expect to be engaged in decisions that affect them. 

To develop ShapingSEQ, DILGP engaged with the community, specific groups of young 
people, and Indigenous stakeholders to identify consumer expectations. DTMR intends to 
seek feedback from Queenslanders on the proposed strategic directions and policies 
raised in the Queensland Transport Policy (pending ministerial approval to release the 
document).  

Extreme weather and disaster resilience 
Queensland is prone to tropical storms and cyclones. These extreme weather events 
affect community safety and degrade public assets. They result in additional maintenance 
and repair demands and increase disruption to the transport system. 

Damage to its infrastructure from extreme weather events has had a significant impact on 
DTMR's budget. DTMR has had to expend considerable sums over the last five years as 
part of the National Disaster Recovery and Relief Arrangements (as it has reported in its 
annual reports) to reinstate roads, bridges, and transport infrastructure.  

To address this challenge and reduce the significant cost of recovering from these 
extreme weather events, DTMR is aiming to make its transport infrastructure more 
resilient. (For example, it is using foamed bitumen, which can be more resilient to 
flooding.) In its Mackay, Isaac and Whitsunday Draft Regional Transport Plan, DTMR has 
included actions to further investigate options for improving the flood immunity of 
important transport corridors.      

Global impacts on Queensland's regional economies 
One of the big challenges for transport is adequately connecting Queensland's important 
agriculture, resources, construction, manufacturing and tourism sectors. In addition, as 
Queensland’s focus diversifies from resources to knowledge and service-based jobs, the 
transport system needs to support the transition.  
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ShapingSEQ includes elements and associated strategies to address these challenges. 
They include:  

▪ developing areas of regional economic significance 

▪ identifying knowledge and technology precincts—these are areas that contain a core 
high-level health, education, research, or similar facility that provides opportunities for 
complementary and supporting activities, and for development of these activities to 
intensify over time 

▪ providing an efficient movement system for people and freight to maximise community 
and economic benefits. This supports DTMR's transport coordination plan objective to 
facilitate the efficient movement of people and freight to grow Queensland’s economy. 

Managing and harnessing rapidly changing technology and 
data 
Advances in technology, like driverless (autonomous) vehicles that communicate with 
each other and the surrounding infrastructure, will transform and disrupt existing transport 
systems.  

In addition, the growing amount of data that government agencies and other stakeholders 
have about how people use the transport network offers opportunities to benefit the public 
in terms of transport planning, service delivery and evaluation. Understanding and 
realising the value of this ‘big data’ is a major challenge and opportunity.  

DTMR's Queensland Transport Policy background paper on transforming mobility 
addresses the challenge and opportunity of making the most of data. It states this will 
improve how transport service providers (government and third parties) make decisions 
about future service provision, and will provide users with better information to make 
more informed travel decisions. 

The ‘Connect’ background paper for ShapingSEQ acknowledges the effect that emerging 
technologies will have on the transport system and the potential impact on the shape and 
function of urban areas in the long term. ShapingSEQ includes actions to help DILGP use 
big data to measure and monitor the implementation of ShapingSEQ. 

Regional liveability 
Regional Queenslanders continue to need quality services for regions to remain strong, 
vibrant, and self-contained. Maintaining and improving the transport system in regional 
areas of Queensland will be important in attracting investment in high-value industries 
and continuing to provide an ageing population with improved access to employment, 
services and recreational opportunities. DTMR's work to develop a new generation of 
regional transport plans that integrate with regional plans will be important in addressing 
this challenge. 

Constrained and changing funding environment 
Both the Queensland Government and the Australian Government provide funding to run, 
maintain, and build the transport network in line with the National Partnership Agreement 

on Land Transport Infrastructure Projects.  
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There are significant pressures on funding transport infrastructure because: 

▪ of a limited and decreasing revenue base, especially traditional transport funding 
sources (such as fuel excise and registration fees) 

▪ over a long period of time, the amounts available to spend on maintenance have not 
kept pace with the growth in transport infrastructure 

▪ a substantial portfolio of transport assets have already exceeded their original design 
life, and many of these assets will be used for years to come before funds are 
available for asset renewal, rehabilitation, or replacement 

▪ there is increasing competition for available government funds as Queensland's 
population grows and ages. 

In 2009, DTMR began to implement the investment principles on running, maintaining 
and building the system. This enabled it to increase what it spends on running and 
maintaining the network in absolute terms and as a proportion of total transport spend.  

DTMR has prepared a background paper on sustainable funding to inform the content of 
the Queensland Transport Policy. 

Integrated planning 
The 2015 Infrastructure Australia audit identified the need for improved integrated land 
use and transport planning across all levels of government and found progress had been 
slow in securing the benefits of good, strategic decision-making. ShapingSEQ includes 
strategies for integrating infrastructure and land use planning. 

Changes to government policy 
Having two changes in government since 2012 has made it challenging for DTMR to 
develop and receive approval from government to release planning and policy 
documents.  

DTMR has satisfied the requirement of the Transport Planning and Coordination Act for 
its chief executive to develop, from time to time, a transport coordination plan for the 
minister’s approval. However, changes in the policy agenda of different governments 
have affected DTMR's ability to get approval to publish a new transport coordination plan. 
DTMR published its currently-approved transport coordination plan in 2008 but, with two 
changes in government since then, it has not been able to obtain the necessary 
ministerial approval to publish three different versions of a transport coordination plan it 
has developed in this time.  
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Appendix D—Transport strategic framework 
outputs 
Figure D1 shows DTMR's outputs for the direction setting, strategic planning and 
programming elements of its strategic framework. It also summarises our assessment of 
the maturity of each of the respective outputs, using the following maturity levels:  

▪ Basic—basic process exists  

▪ Developing—process is being developed  

▪ Established—process is established  

▪ Integrated—process is integrated with other organisational processes 

▪ Optimised—process focuses on continuous improvement, adoption of lessons 
learned, and better practice. 

Figure D1 
Coordinating transport planning—DTMR strategic framework outputs 

Output Status Capability maturity 

Direction setting—establish broad, high-level strategic intent or policy positions 

Queensland Transport 

Policy 

Is a 30-year plan to prepare 
Queensland for 
transformations in transport 
and improve transport 
system outcomes over the 
short, medium and long term 

Background papers (not approved 
for public release)  

Developing 

Inaugural long-term policy 
being developed 

Transport Coordination 

Plan (TCP) 

Provides a framework for 
coordinated planning and 
management of transport 
over the next decade 

Draft published for community 
consultation in October 2016 
Transport Coordination Plan 2017–

2027 completed and waiting to be 
tabled in parliament 
 

Developing  

Approved 2008 plan exists; 
2017 plan needs to be 
approved for tabling and 
publication 

Strategic planning—develop plans or strategies to focus on main themes 

Regional transport plans 

Outlines a shared direction 
for the development of the 
transport system for a 
regional area 

Mackay, Isaac & Whitsunday region 
—draft 
Plans for other regions will be 
drafted from 2017 

Developing  

Established in SEQ; 
statewide rollout in progress 

System strategies 

Includes modal system 
strategies to translate TCP 
objectives into specific 
strategies 

Roads Connecting Queensland 
(2002); Moving People Strategy 
(2007); Rail Network Strategy 
(2009); Queensland Cycle Strategy 

2017–2027 (2017); Moving Freight 

Strategy (2013); Queensland’s 

Road Safety Strategy and Action 

Plan (2015); Queensland Road 

System Performance Plan (current)  

Established 

System strategies in place, 
but they do not fully integrate 
with TCP or related 
strategies 
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Output Status Capability maturity 

Programming—identify, evaluate, prioritise, and program initiatives 

Transport Infrastructure 

Portfolio Plan and 

Schedule (TIPPS) 

Is an indicative plan that 
aims to translate the 
Queensland Government’s 
directions and DTMR's 
policy, strategy, and 
long-term planning outputs 
into a 10-year transport 
infrastructure view 

TIPPS 2017–2027 approved. 
The indicative funding profile is 
about $42 billion from 2017–18 to 
2026–27 based on historical and 
likely funding levels 

Integrated 

On-going 10-year and 
multi-modal forward program 
integrated within DTMR's 
annual business activities. 
Primary funding negotiation 
tool with affordable funding 
level assumptions 

Queensland Transport and 

Roads Investment 

Program (QTRIP) 

Outlines DTMR's current and 
planned investments in 
transport and road 
infrastructure over the next 
four years  

QTRIP 2017–18 to 2020–21 
published 
$21 billion of works planned over 
four years 

Integrated  

Multi-modal/statewide 
delivery plan delivered 
annually; four-year rolling 
program for 
committed/approved 
projects; covers national, 
state-controlled, and local 
government-controlled roads 

Transport System 

Planning Program  

Is a program of ‘one 
integrated transport system’ 
planning activities that 
collectively plan for future 
transport system outcomes 

$75 million expenditure in 2016–17 
and $78 million funded in 2017–18 
to conduct planning activities 

Integrated 

Has multi-modal, statewide, 
and land use planning 
perspectives; governance is 
integrated across all regions 
and multi-tiered  

Source: Queensland Audit Office from documents supplied by the Department of Transport and 
Main Roads. 
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Appendix E—Modal and system strategies 
Figure E1 summarises our observations of the current modal and system strategies and 
their limitations.  

Figure E1 
Modal strategies—key issues 

Output Year Integration limitations 

Passenger transport  

Moving People 

Passenger 

Transport Strategy 

2007 ▪ The strategy is dated and has limited relevance to the changing 
environment. 

▪ The outcomes are not specific and performance is not monitored. 

Connecting 

Brisbane 

2017 
 

▪ There is no reference to transport coordination plan (TCP) 
objectives or DTMR's strategic framework. 

▪ There is no matching plan for regional Queensland. 

Road network 

Roads Connecting 

Queenslanders 

2002 ▪ The strategy is dated. 
▪ It has not been updated to align with transport coordination plans.  

Safer Roads, Safer 

Queensland—

Queensland's 

Road Safety 

Action Plan and 

Strategy         

2015 
(2015–
2021) 

▪ There is no reference to TCP objectives or DTMR's strategic 
framework. 

▪ The targets—to reduce fatalities by at least 34 per cent and 
hospitalised casualties by at least 30 per cent—are optimistic. 
Current trends show a slower rate of reduction. 

Queensland Road 

System 

Performance Plan  

2016–17 
to 

2019–20 

▪ There is limited reference to TCP objectives.  
▪ The current limited maintenance, preservation and operations 

funding is a risk to TCP success.  
▪ Asset sustainability risk is not clearly reflected in TCP. 
▪ There is limited reference to the impact of asset performance 

(condition) and network performance (TCP key performance 
indicators (KPIs)). 

Freight network 

Rail Network 

Strategy 

2009 ▪ It refers to the 2008 TCP and other superseded plans. 

Moving Freight* 

(multi-modal) 

2013 ▪ It references the 2013 draft transport and coordination plan. 

Heavy Vehicle 

Safety Action Plan 

(2016–18) 

2016 ▪ There is no reference to TCP objectives or DTMR's strategic 
framework. 

▪ The plan’s metrics for heavy vehicle crash fatalities or casualties 
are not reflected in TCP/Queensland Transport Snapshot 
reporting. 
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Output Year Integration limitations 

Active transport 

Queensland Cycle 

Strategy (2017–

2027) 

2017 ▪ There is no reference to DTMR's TCP or its strategic framework. 
▪ There is limited data collection capability to track cycling trips. 

Notes: *DTMR has drafted a new Queensland Freight Strategy (May 2017) to replace Moving Freight once it is 
approved as government policy.   

Source: Queensland Audit Office from documents supplied by the Department of Transport and 
Main Roads. 
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Appendix F—Regional land use and 
transport plans 
Figure F1 shows the status of regional land use and transport plans for each Queensland 
region. 

Figure F1 
Most recent coverage of regional plans (land use) and regional transport plans  

Region Population Regional plan 
(land use)  

Regional transport 
plan 

South East Queensland 3 198 594 2017  2011 

Far North Queensland 279 772 2009 2011 (draft)* 

Wide Bay Burnett 279 750 2011 2002 

Darling Downs 259 338 2013 2003 

North Queensland  252 222 Nil (DILGP drafting 
plan) 

2000 

Central Queensland  241 177 2013 2004 

Mackay, Isaac and 

Whitsunday  

167 641 2012 2002* (DTMR has 
drafted a new plan) 

Central West  
36 640** 

2009 Nil 

North West 2010 Nil 

South West** 27 543 2009 2003 

Cape York 16 977*** 2014 Nil 

Gulf (non-statutory)      7 000**** 2000 2000 

Notes: * Connecting Mackay, Isaac and Whitsunday 2031, and Connecting Far North Queensland 2031 were  
              drafted in 2011 but not finalised.  
           ** Central West and North West were previously one region.  
           *** June 2011 estimate in Cape York Regional Plan (2014).  
           **** 1996 census estimate in Gulf Regional Development Plan (2000). 

Source: Queensland Plan 2014 (population estimates), published regional land use plans, and 
transport plans. 
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Appendix G—Transport modelling 

Brisbane Strategic Transport Model results 
The Department of Transport and Main Roads (DTMR) completed the analysis of 
Kingsford Smith Drive running the Brisbane Strategic Transport Model (BSTM) for: 

▪ a 2016 base reflecting current road and public transport capacities and services and 
current population and employment 

▪ a 2041 base incorporating transport capacity and service changes together with the 
state's population and employment forecasts prior to ShapingSEQ amendments 

▪ a 2041 ShapingSEQ forecast version incorporating similar overall population growth, 
transport capacities and services and the same employment forecasts as the 2041 
base model, but with a denser pattern of settlement. 

Figure G1 shows the BSTM model results. 
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Figure G1 
BSTM model results 

Measure 2016 2041 base 
2041 base 
increase 

% 

2041 
ShapingSEQ 

forecast 

2041 
ShapingSEQ 

increase 
% 

Forecast input assumptions 

Population 2 294 725 3 436 834 49.8 3 460 707 50.8 

Workers at 

home 
1 127 695 1 736 176 54.0 1 752 945 55.4 

Employment 1 234 865 1 823 927 47.7 1 823 927 47.7 

Link km 

(motorway/ 

expressway) 

876 1 090 24.4 1 090 24.4 

Lane km 

(motorway/ 

expressway) 

1 847 2 329 26.1 2 329 26.1 

Link km (all 

roads) 
10 336 11 006 6.5 11 006 6.5 

Lane km (all 

roads) 
12 820 14 625 14.1 14 625 14.1 

Forecast road travel outputs 

Average 

speed (kph) 
50.1 42.4 (15.4) 42.8 (14.6) 

Average 

length (km) 
12.7 14.1 11.4 14.0 10.7 

Average time 

(mins) 
15.2 19.9 31.6 19.6 29.6 

Vehicle 

kilometres 

travelled 

68 575 720 107 153 235 56.3 106 272 389 55.0 

Vehicle 

hours 

travelled 

1 367 581 2 524 842 84.6 2 482 388 81.5 

Note: Forecast road travel outputs for 2016 and 2041 base are rounded. Therefore, percentage increases may 
differ. 

Source: Queensland Audit Office from data provided by the Department of Transport and Main 
Roads. 
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Kingsford Smith Drive case study 
Information provided by the DTMR  

DTMR provided these outputs for Kingsford Smith Drive and the surrounding road 
network: 

▪ plots showing by direction 

- the number of lanes on links 
- morning (am) and afternoon (pm) peak link average speeds 
- am and pm peak total vehicle volumes 
- am and pm peak volume over capacity ratios 
- daily total volumes 

▪ difference plots between 2041 ShapingSEQ forecast and 2041 base (24 hours, all 
vehicles) represented in absolute volumes and percentages 

▪ select link analysis of Kingsford Smith Drive (link between Racecourse Road and 
Inner City Bypass (ICB)) for 2041 ShapingSEQ forecast scenario, for am peak travel 
by direction. The results show the percentage of Kingsford Smith Drive traffic on 
surrounding network. 

Transport network assumptions 

The 2041 model runs assume that Kingsford Smith Drive has been upgraded from its 
2016 configuration of four lanes (two lanes in each direction) to six lanes (three in each 
direction). 

In terms of wider network assumptions, we understand that DTMR: 

▪ started with a current version of the 2016 transport network and based the 2041 
network on the network improvement assumptions available at the time (from state 
and local councils) 

▪ included upgrades based on the latest Queensland Transport and Roads Investment 

Program (QTRIP) to 2020 including projects started within the current QTRIP but 
delivered beyond 2020 

▪ noted the assumptions beyond 2020 were mainly unchanged from the existing BSTM 
future year models and were in line with previous future network assumptions based 
on past transport plans. There were some exceptions where updated details were 
available (such as second rail river crossing moved post 2021)  

▪ made no changes to public transport route structure beyond 2031. However, based on 
the population and employment figures and catchment areas of the different public 
transport services, it amended the service frequencies where needed for later years. 
We also understand that it made further assumptions for road capacity upgrades (of 
existing roads) on the same basis 

▪ confirmed that the 2041 models did not incorporate the potential impacts of expected 
innovations such as the use of automated vehicles.  

We understand that DTMR designed the 2041 model runs to forecast the transport 
impacts of increased population and employment in 2041, taking account of the type of 
transport capacity and service improvements flagged in the ShapingSEQ ‘Connect’ 
background paper. 
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Demographic assumptions 

Figures G2 to G4 show forecast 2041 population (G2), employment (G3) and the change 
in population (G4) under the more densely populated compact ShapingSEQ forecast, 
compared to the 2041 base scenario. On each of these figures we have marked the 
location of Kingsford Smith Drive. 

Figure G2 
2041 population—base scenario 

 
Source: Queensland Audit Office, annotation from plots provided by Department of Transport and 
Main Roads. 

Figure G3 
2041 employment—base and ShapingSEQ forecast scenarios 

 
Source: Queensland Audit Office, annotation from plots provided by the Department of Transport 
and Main Roads. 

Figure G4 
2041 population difference between ShapingSEQ forecast and base scenarios 

 
Source: Queensland Audit Office, annotation from plots provided by the Department of Transport 
and Main Roads. 

Kingsford Smith Dr 

Kingsford Smith Dr 

Kingsford Smith Dr 
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Traffic volumes 

The ShapingSEQ forecast 2041 run assumes a denser development pattern compared to 
the 2041 base. 

Our analysis of DTMR's data shows that 24-hour traffic volumes are forecast to increase 
from 2016 to 2041 on average by: 

▪ 94 per cent (2041 base) and by 98 per cent (2041 ShapingSEQ forecast) for east to 
west travel  

▪ 75 per cent (2041 base) and by 81 per cent (2041 ShapingSEQ forecast) for west to 
east travel. 

The model shows for two-hour traffic flows by direction for the am peak: 

▪ east to west travel increasing from 2016 on average by between 103 per cent (2041 
base) and 118 per cent (2041 ShapingSEQ forecast), with average two-hour link 
(between two roads) traffic volumes increasing from 2 180 to 4 420 (2041 base) and to 
4 760 (2041 ShapingSEQ forecast) 

▪ west to east travel increasing from 2016 on average by between 105 per cent (2041 
base) and 106 per cent (2041 ShapingSEQ forecast), with average two-hour link 
volumes increasing from 3 270 to 6 700 (2041 base) and to 6 750 (2041 ShapingSEQ 
forecast). 

The model shows for two-hour traffic flows by direction for the pm: 

▪ east to west travel increasing from 2016 on average by 112 per cent (for both 2041 
base and 2041 ShapingSEQ forecast), with average two-hour link volumes increasing 
from 3 340 to 7 090 (2041 base) and to 7 100 (2041 ShapingSEQ forecast) 

▪ west to east travel increasing from 2016 on average by between 85 per cent (2041 
base) and 95 per cent (2041 ShapingSEQ forecast), with average two-hour link 
volumes increasing from 2 890 to 5 340 (2041 base) and to 5 620 (2041 ShapingSEQ 
forecast). 

Traffic speeds 

Our analysis shows: 

▪ average link speeds are forecast to fall in the am peak for west-east travel by 

- between 30 per cent and 54 per cent (2041 base) and 33 per cent to 57 per cent 
(2041 ShapingSEQ forecast) for the eastern half of the corridor between Harbour 
Road and Breakfast Creek 

- between 27 per cent and 40 per cent (2041 base) and by 33 per cent (2041 
ShapingSEQ forecast) for some sections of the western end of the corridor 

▪ average speeds are forecast to fall in the pm peak for east-west travel by 

- between 33 per cent and 55 per cent (2041 base) and 35 per cent to 57 per cent 
(2041 ShapingSEQ forecast) for eastern half of the corridor between Breakfast 
Creek and Harbour Road 

- between 27 per cent and 70 per cent (2041 base) and 25 per cent and 70 per cent 
(2041 ShapingSEQ forecast) for some sections of the western end of the corridor. 

We found there was a mostly smaller speed reduction for travellers in the lower volume 
directions. 
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Auditor-General reports to parliament 
Reports tabled in 2017–18 
Number Title Date tabled in 

Legislative 
Assembly 

1. Follow-up of Report 15: 2013–14 Environmental regulation of the 
resources and waste industries 

September 2017 

2. Managing the mental health of Queensland Police employees October 2017 

3. Rail and ports: 2016–17 results of financial audits December 2017 

4. Integrated transport planning December 2017 
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https://www.qao.qld.gov.au/
https://www.qao.qld.gov.au/suggest-new-performance-audit-topic
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https://www.qao.qld.gov.au/subscribe
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